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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RAs). 

 

In an effort to coordinate planning information between the restoration manager, Army Materiel Command (AMC), the US Army 
Environmental Command (USAEC), Red River Army Depot (RRAD), the executing agencies, the regulatory agencies, and the 
public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army 
installation cleanup programs. 

 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change. 
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Acronyms

A/I

AEDB-CC

AEDB-R

AMC

AOC

APAR

AR

AST

BCP

Bldg

BRAC

BTEX

CC

CEL

CERCLA

CIP

CMI

CMI(C)

CMI(O)

CMS

COC

CONUS

COPC

CP

CR

CS

CTC

CTT

CY

cy

DCE

DD

DERP

DES

DLA

DMM

DNAPL

DRMO

DRMS

DSMOA

EM CX

ER

ER,A

FERLFE&C

FOST

Active/Inactive

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Army Materiel Command

Area of Concern

Affected Property Assessment Report

Arkansas

Aboveground Storage Tanks

BRAC Cleanup Plan

Building

Base Closure and Realignment Commission

Benzene, Toluene, Ethylbenzene, Xylene

Compliance-related Cleanup (program)

Chromate Equalization Lagoon

Comprehensive Environmental Response Compensation Liability Act of 1980 (amended in 1984 and later)

Community Involvement Plan

Corrective Measures Implementation

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operations)

Corrective Measures Study 

Contaminants of Concern

Continental United States

Contaminants of Potential Concern

Compliance Plan

Compliance Restoration (program)

Confirmatory Sampling

Cost-to-Complete

Closed, Transferred, or Transferring

Calendar Year

cubic yards

Dichloroethylene

Decision Document

Defense Environmental Restoration Program

Design Engineering Study

Defense Logistics Agency

Discarded Military Munitions

Dense Non-Aqueous Phase Liquids

Defense Reutilization and Marketing Office

Defense Reutilization and Marketing Service

Defense State Memorandum of Agreement

Environmental and Munitions Center of Expertise 

Emergency Removal

Environmental Restoration, Army (formerly DERA)

Final Ecological Reference Location Field Evaluation & Comparison

Finding of Suitability to Transfer
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Acronyms

FRA

FS

FUDS

FY

GPRA

GPS

GWPS

HE

HRR

HSWA

IAP

IRA

IRP

ISC

IWTP

kg

lb

LNAPL

LPST

LSAAP

LTM

LUC

MC

MEC

mg

mg/kg

mm

MMRP

MNA

MRS

MRSPP

MSSC

MSW

MW

NAPL

NFA

Ni-Cad

NPL

OB

OD

OE

ORAP

OTC

OUTC

PA

Final Remedial Action

Feasibility Study

Formerly Used Defense Site

Fiscal Year

Government Performance and Results Act

Global Positioning System

Groundwater Protection Standard

High Explosives

Historical Records Review

Hazardous and Solid Waste Amendments

Installation Action Plan

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Industrial Wastewater Treatment Plant

kilogram

pound

Light Non-Aqueous Phase Liquids

Leaking Petroleum Storage Tanks

Lone Star Army Ammunition Plant

Long-Term Management

Land Use Control

Munitions Constituents

Munitions and Explosives of Concern

milligram

milligram per kilogram

millimeter

Military Munitions Response Program

Monitored Natural Attenuation

Munitions Response Site

Munitions Response Site Prioritization Protocol 

Maneuver System Sustainment Center

Municipal Solid Waste

Monitoring Wells

Non-Aqueous Phase Liquid

No Further Action

Nickel-Cadmium

National Priorities List

Open Burning

Open Detonation

Ordnance/Explosive

Operational Range Assessment Program

Ordnance Training Center

Ordnance Unit Training Center

Preliminary Assessment
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Acronyms

PAH

Pb

PBA

PBC

PCB

PCL

PCLE

PLM

PMZ

POL

PP

ppb

PRB

PST

QC

RA

RA(C)

RA(O)

RAB

RACER

RACR

RAD

RAP

RC

RCRA

RD

RFA

RFI

RI

RIP

ROD

RRAD

RRMC

RRSE

S&A

S&R

SI

SLERA

SVOC

TAC

TAPP

TBD

TCA

TCE

TCEQ

Polycyclic Aromatic Hydrocarbons

Lead

Performance-Based Acquisition

Performance-Based Contract

Polychlorinated biphenyl

Protective Concentration Level

Protective Concentration Level Exceedance

Professional Labor Management

Plume Management Zone

Petroleum, Oil, and Lubricants

Proposed Plan

parts per billion

Permeable Reactive Barrier

Petroleum Storage Tank

Quality Control

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Remedial Action Cost Engineering and Requirements

Response Action Completion Report

Radioactive Waste or a unit of radiation measure

Response Action Plan

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Resource Conservation and Recovery Act Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record Of Decision 

Red River Army Depot

Red River Munitions Center

Relative Risk Site Evaluation

Supervision and Administration

Supervision and Review

Site Inspection

Screening Level Ecological Risk Assessment

Semi-Volatile Organic Compound

Texas Administrative Code

Technical Assistance for Public Participation

To Be Determined

1, 1, 1 Trichloroethane

Trichloroethylene or Trichloroethene

Texas Commission on Environmental Quality
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Acronyms

TCLP

TD

TPH

TRC

TRPH

TRRP

TX

US

USACE

USACHPPM

USAEC

USAEHA

USEPA

UST

UXO

VOC

WIA

WWT

Toxicity Characteristic Leaching Procedure

Transferred

Total Petroleum Hydrocarbons

Technical Review Committee

Total Recoverable Petroleum Hydrocarbons

Texas Risk Reduction Program

Texas

United States

US Army Corps of Engineers

US Army Center for Health Promotion and Preventive Medicine (now Public Health Command) 

US Army Environmental Command 

US Army Environmental Hygiene Agency

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordinance

Volatile Organic Compound

Western Industrial Area

Wastewater Treatment
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Installation Information
Installation Locale

Installation Mission
The mission for Red River Army Depot is to: 



Conduct ground combat, and tactical systems sustainment maintenance operations and related support services worldwide, for 
the US and Allied Forces and friendly nations in support of the Warfighter. Be an active and viable partner within our community 
and the Four States area. 




Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
RED RIVER ARMY DEPOT is not on the NPL

The Red River Army Depot (RRAD) is located on 15,840.015  acres of land in Bowie County, Texas (TX). The installation is 
approximately 18 miles west of Texarkana, TX/Arkansas (AR) ( population 29,919/36,411 per 2010 census). The installation is 
adjacent to Hooks, TX (population 2,769) to the north, and New Boston, TX (population 4,550) to the west. The Bowie County 
population is 92,565 per 2010 US Census data, of which 67% is urban, and 33% is rural. The former Lone Star Army Ammunition 
Plant (LSAAP) is adjacent to RRAD to the east, which after Base Realignment and Closure Commission (BRAC) 2005 closure is 
now known as TexAmericas East.  

 

In July 1995, the BRAC recommended realigning RRAD by moving all maintenance missions associated with the M113 tactical 
vehicle series to other depot maintenance activities. The installation retains its Bradley Fighting Vehicle series and tactical vehicle
maintenance missions, road wheel and track remanufacturing missions, intern training center, civilian training, Defense Logistics 
Agency (DLA), and rubber products renovation/ production/ fluidized bed combustion facilities. In BRAC 1995, 765 acres were 
designated for transfer to the Red River Redevelopment Authority. In 2001, the water treatment plant, industrial waste treatment 
plant, sewer treatment plant and high voltage electrical distribution system were privatized through BRAC, transferring an 
additional 32 acres. In 2006 two findings of suitability to transfer (FOST) for a total of 38 acres, were approved for transfer.  

 

Per BRAC 2005, 3,839 additional acres were transferred,  including the Red River Munitions Center (RRMC) ammunition storage 
and open burning (OB) and open detonation (OD) missions, and the RRAD Patriot and Hawk missile recertification missions.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

15840.01
Texarkana

Bowie
Texas

State
Local

US Army Corps of Engineers, Ordnance and Explosives Design Center, Huntsville

US Army Corps of Engineers (USACE), Southwestern Division, Fort Worth District 

Texas Commission on Environmental Quality (TCEQ)
Texas Commission on Environmental Quality, Tyler Regional Office



Final RED RIVER ARMY DEPOT Installation Action Plan - 7

Installation Information
Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Dense nonaqueous phase liquid (DNAPL), Light non-aqueous phase liquids 
(LNAPL), Metals, Perchlorate, Petroleum, Oil and Lubricants (POL), Polycyclic 
Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Explosives, Metals, Munitions and explosives of concern (MEC), Munitions 
constituents (MC), Perchlorate, White Phosphorous

Petroleum, Oil and Lubricants (POL)

Groundwater, Sediment, Soil, Surface Water

Building Decontamination, Groundwater, Sediment, Soil

Groundwater, Soil

RAB established 199602

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Planned
Status

201710
Start Date

201809
End Date

2018
End FY

Building 414 Deed Notice
Decision Document D Area Y Site D060201 
Decision Document Tracer Test Range
Decision Document Vulcan Range
FRA for Building 722
Former DRMO Scrap Yard
RRAD-55 Permit Issuance
deed notice bldg 1025/1027

Associated ROD/DD Name
RRAD-73
RRAD-006-R-01
RRAD-010-R-01
RRAD-001-R-01
RRAD-62
RRAD-99
RRAD-55
RRAD-63

Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s):

Site(s):

Site(s):

RRAD-006-R-01

RRAD-001-R-01

RRAD-99

LUC Title:

LUC Title:

LUC Title:

5 year reviews

5 yr rvws/constr support

Annual inspections

ROD/DD Title:

ROD/DD Title:

Decision Document D Area Y Site D060201 

Decision Document Vulcan Range

Location of LUC

Location of LUC

Portions of D Area at Red River Army Depot.  Warning signs prohibiting digging without permission.  Warning signs for this 
Munitions Response Site were installed beginning in early 2013 on rows D-1 through D-9.

former Vulcan Range area

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Notations in Master Plan, Restrictions on land use

Construction Permit, Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

201309

201309

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

5 Year Reviews

5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Restrict land use - No residential use

Contaminants:

Contaminants:

Unexploded Ordnance(UXO)

METALS, Unexploded Ordnance(UXO)
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Land Use Control (LUC) Summary

Site(s):

Site(s):

RRAD-62

RRAD-73

LUC Title:

LUC Title:

Bldg 722 in Master Plan

Deed Notice bldg 414

ROD/DD Title:

ROD/DD Title:

ROD/DD Title:

Former DRMO Scrap Yard

FRA for Building 722

Building 414 Deed Notice

Location of LUC

Location of LUC

Location of LUC

Red River Army Depot parking lot # 57B.

Bldg 722/723 former SAA incinerators site

Former site of demolished storage building 414.  Currently under portions of the new Maneuver Systems Sustainment Center, 

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Deed Notices, Notations in Master Plan, Restrictions on land use

Deed Notices, Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

201110

200609

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

USACE District

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Restrict land use - No residential use

Contaminants:

Contaminants:

METALS

METALS
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Land Use Control (LUC) Summary

Site(s):

Site(s):

RRAD-36

RRAD-35, RRAD-56, RRAD-71

LUC Title:

LUC Title:

Response Plan bldg 371

Western Industrial Area

ROD/DD Title:

ROD/DD Title:

Response Action Plan Building 371

Response Action Plan Western Industrial 

Location of LUC

Location of LUC

including new facility 412H. 

Around building 371 at Red River Army Depot.

Western Industrial Area of Red River Army Depot.  Includes IRP sites RRAD-35, -56, -71.

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Deed Notices

Deed Notices

Date in Place:

Date in Place:

201302

200812

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

5 Year Reviews

5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Restrict land use - No residential use

Restrict land use - No residential use

Contaminants:

Contaminants:

ORGANICS

VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

RRAD-62

RRAD-63

LUC Title:

LUC Title:

deed notice

deed notice

ROD/DD Title:

ROD/DD Title:

BUILDINGS 722

deed notice bldg 1025/1027

Location of LUC

Location of LUC

Former site of small ammunition item incinerator facility buildings 722 and 723, which have been partially demolished and 
renovated.  Currently location of RRAD MWR recycling facility.

Former site of buildings 1025/1027, ammunition incinerators, Red River Army Depot, Bowie County, Texas.   AEDB-R site 
RRAD-63 (site absorbed adjacent site RRAD-30). 

Types of Engineering Controls:

Types of Engineering Controls:

Types of Engineering Controls:

None

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Deed Notices

Restrictions on land use

Date in Place:

Date in Place:

200905

200608

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

5 Year Reviews

5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Restrict land use - No residential use

Contaminants:

Contaminants:

VOC

METALS
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Land Use Control (LUC) Summary

Types of Institutional Controls: Deed Notices

Date in Place: 201302

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Additional Information

N/A

Contaminants: METALS
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Cleanup Program Summary

Installation Historic Activity

In 1942, the Army purchased the majority of the land (19,081 acres) for RRAD from several land owners in Bowie County. The 
installation was initially intended to be a reserve ammunition storage depot; however, in December 1942, additional missions 
were added. Some of the missions included overhaul and modification of tanks, and the shipment of tanks, tactical vehicles, 
artillery, and small firearms. From 1943 until March 1944, the LSAAP was loosely combined with RRAD as the Texarkana 
Ordnance Center. In 1945, LSAAP was made a part of RRAD and remained as such until 1951. As a result of partial closure 
resulting from the BRAC 1995 mandates and ongoing utility privatizations, there are approximately 797 acres of an original 
19,081 acres that have already or will soon be transferred out of Army control. Some 3,835 acres will be transferred as a result of 
BRAC 2005.   

 

During World War II and the Korean War the depot served as an Ordnance Training Center (OTC) for the purpose of training 
officers in ordnance support. The OTC was deactivated after the Korean War, but occasionally provides training to US Army 
Reserve units. An off-depot parcel used by the OTC for troop training is now classified as a formerly used defense site (FUDS).  
 

Major historic tenants at RRAD are the Defense Reutilization and Marketing Service (DRMS) (now called DLA Disposition 
Services), the DLA, and the RRMC. DRMS reuses and/or disposes of surplus items. The DLA supports seven of the eleven 
continental US (CONUS) divisions in an 18-state area. 

 

RRAD was issued a part B permit for a municipal hazardous waste management site on Dec.13, 1988 (Permit No. HW- 

50178-000, USEPA ID No. TX 3213820738), pursuant to the Resource Conservation and Recovery Act (RCRA) as amended by 
the Hazardous and Solid Waste Amendments of 1984 (HSWA). Provision VIII of the permit requires RRAD to conduct RCRA 
facility investigations (RFIs). RFIs are required to determine whether hazardous constituents have been released into the 
environment. The TCEQ is responsible for enforcing the requirements of the part B permit.  A ten-year permit renewal was 
issued December 14, 2012.

 

In fiscal year (FY)95 the installation formed a BRAC cleanup team and the community formed the Red River Local redevelopment
authority. In FY96 the installation formed a RAB and prepared a BRAC cleanup plan (BCP). The BCP was updated in FY01.  

 

Originally, in FY03, six Military Munitions Response Program (MMRP) sites were identified.  

 

Later, in FY03, three of the six MMRP sites were identified as no further action (NFA), as the environmental closure was 
underway under the Environmental Restoration, Army (ER,A) program at these sites. This brought the total down to three MMRP 
sites.  

 

In FY04 four new MMRP sites were added when concurrence with historical closure of these four long-abandoned ranges was 
received. This brought the total to seven MMRP sites.  

 

In FY07 two of the seven MMRP sites became BRAC 2005 sites. This brought the total of non-BRAC RRAD MMRP sites down 
to five.  

 

The resulting active phase MMRP site totals (not counting BRAC or NFA sites) went from six to three in FY03, then to seven in 
FY04, and to five in FY07.

The RRAD is an active US Army Facility. The major operational facilities on the depot include: maintenance and rebuild of military
vehicles, demilitarization of out-of-specification ordnance, ammunition storage, maintenance, modification, and recertification of 
the Hawk, Chaparral, and Patriot missiles (transferring per BRAC 2005), tank track and road wheel rebuild, and rubber products 
maintenance. Currently, most of the acreage covered by RRAD is used for commercial forestry and ammunition storage.  

 

BRAC 95 realigned RRAD by moving the M113 vehicle mission to other depots. The installation retained its Bradley fighting 
vehicle, light tactical vehicle, engineering intern training, Patriot missile, and rubber production missions.   

 

BRAC 2005 realigned RRAD and moved the ammunition and missile recertification missions elsewhere.  

 

Areas of environmental concern at the depot include spill sites associated with previous industrial and pre-RCRA disposal 
activities, and closed landfills. Trichloroethylene (TCE) and 1,1,1-trichloroethane (TCA) and their biodegradation products are the
main contaminants affecting groundwater at the installation.   
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress:  -Continued corrective measures implementation (operations) [CMI(O)] at sites RRAD-33, 34, 44, 
and 48 (BRAC) and 35, 36, 37, 43, 56, 60, and 71(IRP).

-Continued long-term management (LTM) at RRAD-55 and RRAD-99.

-Completed process to formally incorporate groundwater monitoring into TCEQ permit on December 
14 2012 for RRAD-35, 35, 37, 43, 56, 60, and 71.  

-Continued assessment at site CC-006-RR. Fieldwork was completed in January 2013 for TCEQ 
requested additional assessment.

Future Plan of Action: -Continuance of CMI(O) through 2015 for sites RRAD-33, 34, 44, and 48 (BRAC) and 35, 36, 37, 43
56, 60, and 71 [Installation Restoration Program(IRP)].

-Continuance of LTM at RRAD-55 and RRAD-99.

-Determine the need for corrective action or additional groundwater monitoring at CC-006-RR.

The installation maintains a partnership with the TCEQ through the Defense State Memorandum of Agreement (DSMOA)

program.  

 

The building (bldg) 441 indoor weapons test range, with 1000 yard target concrete tubes, had shot traps emptied and was 
demolished in late 2007.

The Army has completed an inventory of closed, transferred, and transferring (CTT) ranges and sites with UXO, discarded 
military munitions, or MC. An additional two MMRP sites were identified after the original MMRP listings, for a total of seven sites 
at this installation. Remedial investigation (RI) and feasibility studies (FS) on these sites began in FY09.  In 2012 the Operational 
Range Assessment Program completed Phase II Assessment sampling associated with Nettles Creek near the active rifle range 
with a report in 2013. 

 

In FY03, the installation completed the groundwater modeling study in the Western Industrial Area (WIA) and submitted the study 
to regulators. Repairs were made to the chrome and storm sewers by relining with cured-in-place-piping. The Hays Plant 
affected property assessment report (APAR) was completed. The Army awarded a contract for removal of the chrome beds at the
industrial waste treatment plant. The installation expanded sampling at the X-1 sewer treatment plant to define the extent of 
contamination. The installation initiated an MMRP site inspection (SI) in the active portion of the installation.

Major historical tenant operations are the DRMS, the DLA, and the RRMC. DRMS reuses and/or disposes of surplus items. The 
DLA supports seven of the eleven CONUS divisions in an eighteen state area. The RRMC stored, renovated, and demilitarized 
ammunition.  

 

Some smaller tenant activities included the health clinic, and former school for engineering and logistics intern training (before 
closing in 2013 called Army Logistics Management College).

The major tenant operation is the Defense Logistics Agency (Defense Distribution Red River - Texarkana).  

 

The RRMC closure, which occurred as a result of BRAC 2005, will result in anticipated environmental closure costs for two OB 
and one OD heavy demolition ranges. 



The RRAD does not have any US Environmental Protection Agency (USEPA) NPL Superfund sites. 

 

The RRAD was not on the original USEPA Government Performance and Results Act (GPRA) baseline, but RRAD is listed in the 
USEPA GPRA 2020 baseline. 

In FY09 18,676.24 acres was recorded in the Real Property Inventory for the RRAD property size. That 18,676,24 acre number 
was a result of a boundary adjustment between LSAAP and RRAD due to BRAC 2005.  The current RRAD acreage is calculated 
at 15,840.015. 
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Cleanup Program Summary

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Contract awarded in 2011 with options funded in 2012 for RAs that began in 2013 on Tracer Range, 
Vulcan Range and D area Y Site.  Requested and received contract funds in 2013 for RCRA Facility 
Investigations (RFI) on Demolition Area Creeks, Demolition Area Washrack/Storage/Trails, and 
Unpermitted Demolition Areas (sites RRAD-011-R-01/02/03).  

The Compliance Restoration (CR) program consists of site CC-006-RR, which is the installation's 
fuel station.  



Additional assessment fieldwork was completed in January 2013 with soil, groundwater, and vapor 
sampling.  A report is planned for submittal in 2013 to TCEQ, and it is possible that corrective actions 
to prevent exposure will be necessary.

Future Plan of Action:

Future Plan of Action:

TCEQ approval is expected in 2014 for RAs that began in 2013 on Tracer Range, Vulcan Range and 
the D area Y Site.



Corrective measures studies (CMS) contract options are planned for FY14 funding and award as 
necessary for sites RRAD-011-R-01/02/03.




It is unknown at this time, but it is possible that an RA or additional duration LTM will be necessary.
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RED RIVER ARMY DEPOT

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

48/35

Installation Site Types with Future and/or Underway Phases
1

1

9

1

1

Contaminated Ground Water

POL (Petroleum/Lubricants) Lines

Spill Site Area

Storage Area

Surface Impoundment/Lagoon

Most Widespread Contaminants of Concern

Dense nonaqueous phase liquid (DNAPL), Light non-aqueous phase liquids (LNAPL), Metals, Perchlorate, Petroleum, Oil and 
Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(PBC Red River)

(RRAD-56)

(RRAD-35, RRAD-36, RRAD-37, RRAD-43, RRAD-60, RRAD-62, RRAD-63, RRAD-71, RRAD-73)

(RRAD-99)

(RRAD-55)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

FRA

IRA

IRA
IRA

IRA

IRA
FRA
IRA

FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

SOILS NEAR BLDG 430
CHROMATE EQUALIZATION 
LAGOON
SOILS AT BLDG 420

BUILDING 315 TRANSFER 
STATION
WOODYARD LANDFILL
POPPING FURNACE BLDG 
#1025
RAW PHOSPHATE 
DETENTION LAGOON,IWTP
FINAL LAGOON, IWTP
COMP BUILDING 413
BLDG 350, FORMER NI-CAD 
BATTERY SHO
POPPING FURNACE BLDG# 
722
BUILDING 315 TRANSFER 
STATION
PBC

SOIL UNDERLYING BLDG 
345, NORTH WASHRACK
BLDG 371 (BATTERY SHOP) 
SOILS
SOILS UNDERLYING BLDG 
373(DYNAMOMET
SOILS NEAR TRANSFER 
PUMPS, BLDG 473
BUILDING 315 TRANSFER 
STATION

1989
1990

1993

1993

1994
1995

1995

1997
1997
2004

2005

2006

2007

2007

2007

2007

2007

2007

Site Name Action FYRemedy

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
REMOVAL
DUAL-PHASE EXTRACTION

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
OTHER

OTHER

OTHER

OTHER

REMOVAL

OTHER

Site ID
RRAD-41
RRAD-55

RRAD-54

RRAD-56

RRAD-28
RRAD-30

RRAD-40

RRAD-39
RRAD-83
RRAD-71

RRAD-62

RRAD-56

PBC Red 
River
RRAD-35

RRAD-36

RRAD-37

RRAD-43

RRAD-56
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 SummaryIRP

197803

204509

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201207/203709Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

POPPING FURNACE BLDG 
#1027
BLDG 350, FORMER NI-CAD 
BATTERY SHO
BLDG 433, FORMER RUBBER
PRODUCTS BL
DRMO Scrap Yard

2007

2007

2011

2012

Site Name Action FYRemedy

IN-SITU SOIL TREATMENT

OTHER

REMOVAL

WASTE REMOVAL - SOILS

Site ID
RRAD-63

RRAD-71

RRAD-60

RRAD-99

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The installation reached initial IRP RIP in FY07 through having a PBC contract. Remedial action (operation) [RA(O)]/LTM, with 
the exception of RRAD-55, is funded under the PBC through 2015. The PBC contractor will assist in development of an 
exit/ramp-down strategy for all PBC sites remaining in RA(O)/LTM after FY15. 



Site RRAD-99 Defense Reutilization and Marketing Office (DRMO) Scrap Yard is separate from the PBC contract, with the 
RFI/CMS completed in 2010, with removal of stockpiled metal contaminated soil completed in FY11, and annual inspections of a 
protective parking lot cap as current and future LTM.  

Cleanup Exit Strategy

In FY14 or beyond, thirteen IRP sites will receive IRP funding, including one site for performing performance-based contract 
(PBC) management.  

 

There are two LTM sites funded by RRAD that are not eligible for ER,A funding.  These two  Compliance-Related Cleanup (CC) 
program sites are the OB/OD Area and the Sludge Drying Beds.   

 

The major concerns for releases to the environment have occurred in the Western Industrial Area (WIA), the surrounding 
industrial areas, and the used oil/antifreeze POL site. The primary COCs are chlorinated solvents that were used in degreasing, 
paint, and fuel operations. The solvents used include TCE and 1,1,1-TCA. Solvents and their degradation compounds have 
been found in sediments, soils, groundwater, and surface water around the maintenance area. The other contaminants of 
concern are heavy metals that include cadmium, chromium, lead (Pb), and nickel which are commonly found in metal finishing 
processes.    

 

Solvents have contaminated the groundwater under the WIA. The contamination at the WIA has the potential to migrate off-post.
Contamination and future activities at WIA are being conducted under both the ER,A and BRAC programs. Studies have been 
completed that determine rate and extent of groundwater contamination.  

 

The RRAD conducted a pilot study at RRAD-71 Building (Bldg) 350 to test solvent remediation technologies. Dual phase 
extraction was the technology chosen by the Army to best study the practicality of removing solvents in relatively impermeable 
clay shale.  

 

Due to the economic impracticability of a full scale dual phase extraction project, the planned alternatives to address DNAPL are 
a plume management zone (PMZ) and permeable reactive barrier (PRB) walls. The PRB walls were installed in 2007 and funded
under the BRAC 1995 program.  

 

Solvent contamination of surface water in Panther Creek is addressed through monitoring of the two PRB walls. Installation of 
PRB monitor wells occurred after the TCEQ agreement with the monitoring network design for the PRB walls.  

 

A long term remediation project involving extraction of spilled or leaked fuel underneath Bldg 373 (site RRAD-37) will continue.
In FY10 TCEQ approved a recommendation of no action for Panther Creek sediments, based upon a Screening Level Ecological
Risk Assessment (SLERA) study and report for Panther Creek and the WIA. 
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1972

1984

1987

1988

1990

1992

1993

Texas Water Development Board No. 157, Survey of 
The Subsurface Saline Water of Texas, Vol. 
#7,Geologic Well Data-East Texas

Groundwater Quality Assessment OTC Area for The 
Army Corps of Engineers
Groundwater Quality Assessment WWT Area for The 
Army Corps of Engineers

Contaminated Soil Investigation Beneath Building #348,
Red River Army Depot

Remedial Investigation of Hayes Batch Treatment Plant,
 Red River Army Depot

Site Assessment for Subsurface Release of Diesel Fuel 
at Building #333, Red River Army Depot

RCRA Facility Investigation, Ordnance Training Center 
(OTC), Interim Status Report

Site Assessment for Sub-Surface Release of Gasoline 
and Diesel, Building #162 F, Red River Army Depot

Environmental Noise Consultation No. 52-34-624-90 
Noise Contours, Red River Army Depot
Site Assessment For Subsurface Release of Gasoline 
And Diesel Addendum, Building #162

Site Assessment Addendum for Subsurface Release of 
Diesel Fuel at Building #333

Soil Gas Survey- Building #345

Volumes I & II-RCRA  Facility Investigation, Final 
Report, Includes: Buildings #430, Big Creek, Sludge 
Drying Beds, WWT Area, POL Pump Site, OTC Area, 
Panther Creek, and Pesticide Pit, Red River Army 
Depot
Water Quality Survey No. 31-62-GM2-92, Red River 
Army Depot

Building #420, Soil Investigation (Two Phases), Red 
River Army Depot 

Geologic Siting-Industrial Waste Landfill, Red River 
Army Depot

Texas Water Development 
Board

Dames & Moore

Dames & Moore

US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

SEP-1972

AUG-1984

AUG-1984

NOV-1987

JUN-1988

JUN-1990

JUN-1990

JUL-1990

JUL-1990

AUG-1990

SEP-1990

MAR-1992

APR-1992

APR-1992

MAY-1992

DEC-1992

 Previous StudiesIRP

Title Author Date
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1993

1994

Building #345, Interim RFI Report

RCRA Facility Investigation Amended Report, Sludge 
Drying Beds, Red River Army Depot

RCRA Facility Investigation Amended Report, SWMU-
WWT Area, Red River Army Depot

RCRA Facility Investigation Amended Report, Panther 
Creek, Red River Army Depot

Interim Removal Building #265, Red River Army Depot

RCRA Facility Investigation Amended  Report, POL 
Pump Site, Red River Army Depot

Current Status and Observation Report, Building #162, 
First Quarter (Jul-Sep 1993), Red River Army Depot
RCRA  Facility Investigation Amended Report, OTC 
Area, Red River Army Depot

RCRA  Facility Investigation Amended Report, Pesticide
Pit, Red River Army Depot

RCRA Facility Investigation Addendum To the 
Amended Report, Pesticide Pit, Red River Army Depot

RCRA  Facility Investigation for SWMU Building #333, 
Red River Army Depot

RCRA Facility Investigation For  Building #333, Red 
River Army Depot

RCRA  Facility Soil Investigation, Building #1025, Red 
River Army Depot

RCRA  Facility Investigation, Building #345, Red River 
Army Depot

Baseline Risk Assessment, Maintenance Salvage Yard,
Red River Army Depot

RCRA Facility Investigation for SWMU-Building #348, 
Red River Army Depot

RCRA Facility Investigation, Building #348, Red River 
Army Depot

RCRA Facility Investigation, BB-15 Area, Red River 
Army Depot

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

APR-1993

MAY-1993

JUN-1993

JUL-1993

SEP-1993

SEP-1993

OCT-1993

NOV-1993

DEC-1993

FEB-1994

MAR-1994

APR-1994

APR-1994

APR-1994

AUG-1994

SEP-1994

SEP-1994

OCT-1994

 Previous StudiesIRP

Title Author Date
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1994

1996

1997

1998

2000

Report of Findings, Soil Investigation North East of 
Building #1025, Red River Army Depot

Soil Investigation at Building #1027, Red River Army 
Depot

Closure Report Building #1025, Demolition and Soil 
Excavation, Red River Army Depot

RCRA Facility Investigation-Hayes Plant, Red River 
Army Depot

BRAC 95 Program- Environmental Baseline Survey, 
Final Report, Red River Army Depot
Report of Findings-Soil Stock Pile Sampling, Building  
#1025, Red River Army Depot

Closure Report for Industrial Wastewater Treatment 
Lagoons, Building #356, Red River Army Depot

Closure Reports for Building #1025,  Demolition and 
Soil Excavation,  Volumes # I and II, Red River Army 
Depot
Closure Report for the Industrial and Final Industrial 
Wastewater  Treatment Lagoons, Red  River Army 
Depot
Data  Compilation Package, Volumes #I, II, and III, Red 
River Army Depot

Soil Background Investigation Report,  Red River Army 
Depot

RCRA Facility Assessment, Advanced Consolidated 
Footprint, Volumes # I & # II, Red River Army Depot

Groundwater Background Investigation Report, Red 
River Army Depot

RCRA  Facility Investigation Report for Building #350, 
Red River Army Depot

RCRA  Facility Investigation Report  for Building #414,  
Red River Army Depot

RCRA Facility Investigation Report for Building #433, 
Red River Army Depot

Final Background Characterization of Groundwater 
Investigation Report, Red River Army Depot
Natural Attenuation Study, Western Industrial Area 

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers
US Army Corps of 
Engineers

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers 
US Army Corps of 

NOV-1994

NOV-1994

NOV-1994

MAR-1996

DEC-1996

DEC-1996

JAN-1997

FEB-1997

MAY-1997

OCT-1997

JUN-1998

JUL-1998

SEP-1998

MAY-2000

MAY-2000

MAY-2000

MAY-2000

JUN-2000

 Previous StudiesIRP

Title Author Date
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2000

2001

2002

2003

2004

2005

(WIA), Red River Army Depot

Closure  Report for Excavation of Contaminated Soil at 
the Water Tower,  Red River  Army Depot

Remediation Report for Building #265 and Adjacent 
Storm Water Ditches, Red River Army Depot

RCRA Facility Investigation Report for X-1 Sewage 
Treatment Plant, Red River Army Depot

Natural Attenuation Study for Ordnance Training Center
(OTC), Red River Army Depot

Ordnance Training Center (OTC) Area, Semiannual 
Report, Red River Army Depot

Findings of Suitability to Transfer Buildings #133, 150, 
154, 167,  184, 281, 286, 290, the Water Tower, the 
Directorate of Public Works, Storage Yard and Housing 
Area, Buildings #10, 20, 28, & 30
Remedial Action Completion Report for North and 
South Storm water Lagoons

Response Action Completion Report (2 Volumes) North 
and South Storm water Lagoons and UST at Building 
334A
Monitored Natural Attenuation Evaluation, OTC 
(Ordnance Training Center) Landfill

2001 Annual Report

2002 Annual Report

2003 Annual Report

Building 172 Release Investigation Report

Industrial Wastewater Treatment Plant Release 
Investigation Report

2004 Annual Report

Response Action Completion Report Bldg 722

Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
Installation

Installation

US Army Corps of 
Engineers, Fort Worth 
District
Cape

JUN-2000

SEP-2000

OCT-2000

JAN-2001

JAN-2001

MAR-2001

MAY-2001

MAY-2001

NOV-2001

JAN-2002

JAN-2003

JAN-2004

MAR-2004

APR-2004

JAN-2005

JUL-2005

 Previous StudiesIRP

Title Author Date
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2005

2006

2007

Corrective Measures Implementation Plan for the OTC 
Area

2005 Annual Report

Amended Affected Property Assessment Report 1313 
Landfill
Draft Final Supplemental Affected Property Assessment
Report for Bldg 1027 Area

Draft Final Response Action Plan for Bldg 1027 Area

Final Project Summary Report - Removal of Above 
Ground Storage Tank #319
Semi-Annual Report for OTC Area

Draft Final Response Action Plan Bldg 371

Draft Final Response Action Plan for Bldg 473

Final Affected Property Assessment Report for Bldg 473

Final Affected Property Assessment Report Bldg 371

Final Affected Property Assessment Report for Bldg 373

Draft Final Response Action Plan for Bldg 373

Response Action Plan for WIA and Panther Creek

2006 Annual Report

Draft Final Affected Property Assessment Report for 
Bldg 433

Semiannual Report for OTC Area

Affected Property Assessment Report for WIA

Parsons / US Army Corps of
Engineers,  Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
Installation

Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Toltest Inc.

US Army Corps of 
Engineers,  Fort Worth 
District
Kemron / US Army Corps of 
Engineers,  Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District

DEC-2005

JAN-2006

JAN-2006

MAR-2006

JUN-2006

JUN-2006

JUL-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

SEP-2006

SEP-2006

DEC-2006

JAN-2007

FEB-2007

JUL-2007

DEC-2007

 Previous StudiesIRP

Title Author Date
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2008

2009

2010

2011

2012

2007 Annual Report

Response Action Completion Report Bldg 1027 

Semi-Annual Report for OTC and Sludge Drying Beds 
Areas
Response Action Plan for Bldg 371

Draft Response Action Completion Report Bldg 473

2008 Annual Report

2009 Semi-Annual Report for OTC Landfill and Sludge 
Drying Beds

Final Ecological Reference Location Field Evaluation 
and Comparison Report for the Western Industrial Area 
and Panther Creek

2009 Annual Report for OTC Landfill, Sludge Drying 
Beds, Chromate Equalization Lagoon, and OB/OD 
Areas
1st Year Data Summary Report Bldgs 371, 373, 433, 
473
1st Year Data Summary Report Western Industrial Area
(WIA)
2010 Semi-Annual Report for OTC Landfill and Sludge 
Drying Beds

Response Action Completion Report for Building 433

Final Response Action Plan Closed DRMO Area

Corrected Final Affected Property Assessment Report 
Closed DRMO Area

2010 Annual Report for OTC Landfill, Sludge Drying 
Beds, Chromate Equalization Lagoon, and OB/OD 
Areas
Response Action Effectiveness Report, Western 
Industrial Area
Response Action Effectiveness Report, Buildings 371, 
373, 433, and 473-POL
2011 Semi-Annual Report

US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Fort Worth District US Army 
Corps of Engineers
Kemron / US Army Corps of 
Engineers, Fort Worth 
District
Kemron / US Army Corps of 
Engineers, Fort Worth 
District

US Army Corps of 
Engineers, Fort Worth 
District
US Army Corps of 
Engineers, Fort Worth 
District
Kemron Environmental 
Services

US Army Corps of 
Engineers, Fort Worth 
District
Kemron Environmental 
Services, Marietta Ohio
Kemron Environmental 
Services, Marietta Ohio
US Army Corps of 
Engineers, Fort Worth 
District
Kemron Environmental 
Services, Marietta Ohio
Tetra Tech NUS Inc, 
Houston, TX
Tetra Tech NUS Inc, 
Houston, TX

US Army Corps of 
Engineers, Fort Worth 
District
Kemron Environmental 
Services, Marietta Ohio
Kemron Environmental 
Services, Marietta Ohio
US Army Corps of 
Engineers, Fort Worth 
District

JAN-2008

FEB-2008

JUL-2008

AUG-2008

OCT-2008

JAN-2009

JUL-2009

NOV-2009

JAN-2010

APR-2010

MAY-2010

JUL-2010

JUL-2010

OCT-2010

OCT-2010

JAN-2011

MAY-2011

MAY-2011

JUL-2011

 Previous StudiesIRP

Title Author Date
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2012

2013

2011 Annual Report

2011 Annual Report for WIA, and Bldgs 371, 373, 433, 
and 473
Final Response Action Completion Report, Removal of 
Stockpiled Soil North of Bldg 421N (DRMO Scrap Yard)

2012 Annual Report for OTC, OB/OD, CEL, Sludge 
Drying Beds
2012 Annual Report for WIA, and Bldgs 371, 373, 433, 
and 473

US Army Corps of 
Engineers, Fort Worth 
District
Kemron Environmental 
Services
Cape

Kemron Environmental 
Services
Kemron Environmental 
Services

JAN-2012

APR-2012

APR-2012

JAN-2013

JAN-2013

 Previous StudiesIRP

Title Author Date
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RED RIVER ARMY DEPOT

Installation Restoration Program

Site Descriptions
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Site ID: PBC Red River
Site Name: PBC

CLEANUP/EXIT STRATEGY
The performance-based acquisition (PBA) fulfills the purpose of the RIP/RC exit strategy. The current PBA contractor's schedule 
had final submittals of investigations and remedial plans to the state in April 2008 for most sites except Panther Creek (BRAC 
1995) and RRAD-60, which have since been made RIP.  More detailed cleanup strategies are described under each individual 
site description.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dense nonaqueous phase liquid 
(DNAPL), Metals, Petroleum, Oil and Lubricants (POL), 
Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
CMI(C)............
CMI(O)............

200009........
200508........
200709........

200109
200709
201509

RIP Date: 200709

RC Date: 201509

This site is for funding a PBC with Kemron Environmental Services. The contract is administered by the USACE. The IRP and 
BRAC sites are covered under this multiyear contract.



The IRP sites subject to this funding are RRAD-35, 36, 37, 43, 56, 60 and 71. Separately funded under the BRAC Red River site 
are RRAD-33, RRAD-34, RRAD-44, and RRAD-48.



Program and contract management costs for the USACE are also funded under PBC Red River.



The contract awarded in August 2005 is to reach RIP/RC at these sites to include any RA(O), CMI(O), and LTM through 2015. Any
additional RA(O), CMI(O), LTM after 2015 will be addressed under each individual site. Progress to date is captured under 
individual site descriptions.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: RRAD-35
Site Name: SOIL UNDERLYING BLDG 345, NORTH WASHRACK

CLEANUP/EXIT STRATEGY
This site is part of the proposed WIA PMZ, which on Dec. 14, 2012 was incorporated into the RCRA compliance plan permit. LTM 
will continue and will consist of monitoring solvent contaminated groundwater, and LUC. The WIA PMZ has been deed recorded.
 

In August 2005, a PBC was awarded to Kemron Environmental Services Inc., to bring the site to RIP/RC and perform monitoring 
until 2015.  Requirements for the corrective measures-construction [CMI(C)] and CMI(O) are funded under the AEDB-R site PBC 
Red River.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dense nonaqueous phase liquid 
(DNAPL), Metals, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
CMI(O)............
LTM.................

197803........
199109........
200508........
200508........
203710........

197807
200709
200709
203709
204509

RIP Date: 200709

RC Date: 203709

Bldg 345 is located in the center of the WIA. This two-story building of approximately 300,000 square feet, was built in 1942 and 
accommodates mechanical tear down, metal finishing, and re-build of military vehicles. There were an unknown number of 
solvent (TCE, TCA) spills during the 1950s and 60s. This site is still active; however, TCE and TCA are no longer being used at 
the depot.



Chlorinated solvents have been detected in the groundwater since 1991. These solvents are potentially causing a threat of 
exposure in surface water (Panther Creek).



The contaminated soil is covered by the building and is, in part, covered by the building or asphalt/concrete, and is on top of a 
several hundred feet thick layer of dense clay shale.



A building vapor intrusion (ambient air) study was conducted from August 2000 to May 2001, and vapors were detected. RRAD-
35 is one of three non-BRAC sites within the WIA solid waste management unit (SWMU). RRAD-35 has solvents contaminating 
the groundwater in a PMZ. During FY13 there is planned to be a contract for partial well abandonment plugging as approved by 
the TCEQ on August 25, 2011.



There will be an 8 year duration LTM phase from FY38 through FY45 consisting of only one 5-year review in FY43. The LTM 
phase is necessary because there is a deed notice associated with the PMZ and commercial / industrial use only LUC. Current 
Army Environmental Command rules limit the total future duration of CMI(O) plus LTM phases to 30 years. Since there is a LUC 
restricting the site only to commercial/industrial usage, it has been determined per an Army Environmental Command Strategy 
Review in 2011 that a five-year review is necessary to monitor the LUC during LTM.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: RRAD-36
Site Name: BLDG 371 (BATTERY SHOP) SOILS

CLEANUP/EXIT STRATEGY
In August 2005, a PBC was awarded to Kemron Environmental Services, Inc. to bring the site to RIP/RC, and perform monitoring 
until 2015.  Kemron has revised the APAR in accordance with the TCEQ's comments and received concurrence.



On Dec. 14, 2012 this site was incorporated into the RCRA permit as part of WIA PMZ monitoring. The WIA PMZ has been deed 
recorded.

 

The response action is a PMZ and MNA.

 

Requirements for the CMI(C) and CMI(O) are funded under the AEDB-R site PBC Red River. 

 

LTM of solvent contaminated groundwater will be funded under site RRAD-36 after FY15.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
CMI(O)............
LTM.................

199207........
199811........
200508........
200508........
203710........

199207
200709
200709
203709
204409

RIP Date: 200709

RC Date: 203709

Bldg 371 is used as a battery shop where large, wet cell, Pb-acid forklift batteries are recharged and stored. The building was 
formerly used for dynamometer testing and had solvent cleaning vats.



TCE contamination has been present in monitoring wells (MW) around Bldg 371. Groundwater TCE has exceeded protective 
concentration levels (PCLs). Soil PCLs have not been exceeded.



A revised APAR and a response action plan (RAP) have been completed and approved by the TCEQ.



The process for incorporation of the RA plan approved PMZ for the site into the RRAD permit LTM began in FY10, and was 
completed with issuance of permit 50178 renewal on Dec. 14, 2012.



In 2009, a 1.17-acre PMZ was established; the recorded deed had a restriction for commercial / industrial usage, a Response 
Action Effectiveness Report in 2011, and groundwater monitoring reports. The CMI(O) phase, comprised of groundwater 
monitoring operations and professional labor management is expected to continue under site ID PBC Red River through FY15, 
then site RRAD-36 from FY16 through FY37. There will be an eight year duration LTM phase from FY38 through FY44 consisting 
of only one five-year review in FY43 associated with the deed notice associated with the PMZ  LUC.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: RRAD-37
Site Name: SOILS UNDERLYING BLDG 373(DYNAMOMET

CLEANUP/EXIT STRATEGY
In August 2005 a PBC was awarded to Kemron Environmental Services Inc., to bring the site to RIP/RC and perform monitoring 
through FY15.

 

Requirements for the CMI(C) (funded in FY05) and CMI(O) are funded under the AEDB-R site PBC Red River.



A PMZ was deed recorded on Nov. 2, 2009. 

 

The response actions are monitoring of a PMZ, groundwater extraction, and MNA.  


SITE DESCRIPTION

STATUS

Contaminants of Concern: Light non-aqueous phase liquids 
(LNAPL), Petroleum, Oil and Lubricants (POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............
LTM.................

197803........
199712........
199811........
200508........
200508........
203810........

197807
199805
200709
200709
203709
204409

RIP Date: 200709

RC Date: 203709

RRAD-37 has releases of petroleum products contaminating the groundwater, for which monitoring began in 2008. Building 373 
was originally a 39,478 square foot building constructed in 1947, which has had several expansions since then. The primary use 
of the facility has been for work on engines and transmission, including dynamometer testing. The historical source for gasoline, 
diesel, and JP-8 fuels used in building 373 was underground fuel lines from the adjacent Fuel Station associated with building 
393. An Affected Property Assessment Report and Response Action Plan was finalized in September 2006, a Deed Recordation 
of a Plume Management Zone and commercial / industrial land usage restriction in 2009, a First Year Data Summary Report was 
completed in April 2010, a Response Action Effectiveness Report was dated May 2011, and an Annual Report in January 2013. 
Vacuum extraction of petroleum product contaminated groundwater from under building 373 has been occurring quarterly since 
2008, and will continue until remediation is complete. Regardless of vacuum extraction results there will continue to be a long term
requirement for groundwater monitoring of a plume management zone and LUC (commercial/industrial use only) that was 
documented in a deed notice and decision document (DD).



Actions at this site through FY15 are included in the PBA. Post-PBA groundwater monitoring cost-to-complete (CTC) is based 
on-site contract costs for FY14.



A five-year review cost is derived from a Fort Benning Government Cost Estimate developed by the USACE Environmental and 
Munitions Center of Expertise (EM CX) dated Jan. 7, 2013. The USACE EM CX has determined that the Fort Benning estimate is 
suitable for RRAD, as the installation site complexity, contaminants, and number of sites is similar.



There will be a single five-year review in FY43 during LTM phase. The LTM phase for five-year review is an Army Environmental 
Command (USAEC) recommendation in FY12 for sites with LUCs. The CMI(O) phase will end in FY37, and the LTM phase will 
begin in FY38 and end in FY44 so there is a total of 30 years of combined CMI(O) and LTM programmed in the CTC database, as
per USAEC Strategy Review recommendations. LUCs for this site are established by a deed notice for the Plume Management 
Zone and restriction to commercial/industrial usage only.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: RRAD-37
Site Name: SOILS UNDERLYING BLDG 373(DYNAMOMET

 

LTM will be funded under site RRAD-37 after FY15. 



In FY10 work began on a RCRA permit application to formally incorporate this site's PMZ into the installation compliance plan 
permit monitoring program. The new permit was issued Dec. 14, 2012.



In FY13 CMI(O) phase vacuum extraction of fuel from recovery well number 373-MW6 continues under the Kemron 
Environmental Services Inc. PBC contract. 
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Site ID: RRAD-43
Site Name: SOILS NEAR TRANSFER PUMPS, BLDG 473

CLEANUP/EXIT STRATEGY
In August 2005, a PBC was awarded to Kemron Environmental Services Inc., to bring the site to RIP/RC and perform monitoring 
until 2015.    

 


SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198812........
199012........
200508........
200508........
200508........
203810........

198812
200709
200709
200709
203709
204409

RIP Date: 200709

RC Date: 203709

This site is located in the northeast portion of the Depot and south of non-associated Bldg 473. This site is also called the 'POL 
Pump Site;' it has four aboveground storage tanks (AST) that contain used POL and used antifreeze. The soil is contaminated 
from past activities with hydrocarbons, solvents, and antifreeze spills at the transfer pump site. IRP eligibility is due to historic 
release of solvents (TCE) from either product lines, pumping/storage operations, or from one of the four storage tanks.



RRAD-43 is a former fuel station constructed in 1976 which is located across Texas Avenue from building 473. The site has three
above ground 10,000 gallon storage tanks and one 20,000 gallon tank inside concrete berm No. 454. One of the storage tanks 
was formerly used for storing used solvents, which apparently was a source for spills or leaks to soil and groundwater that 
occurred before the gravel floor berm was retrofitted with a concrete floor. A RA was completed in 2008 on soils contaminated 
with vinyl chloride, 1,1-dichlorothene and 1,1,1- TCA, and which completed removal of the pump island. The storage tanks are 
currently used for storage of used process water from power washers, used antifreeze, and used oil and fuel. A PMZ for solvents 
contaminating the groundwater was established in 2009, along with a deed recordation LUCs for contaminants remaining in place 
that do not meet Texas residential protective concentration standards.



Groundwater has been impacted with solvents. Soil has been impacted with total petroleum hydrocarbons (TPH). The primary 
concern for this site is the use of VOCs, which occurred prior to 1987. Solvents are no longer being used. A concrete liner was 
added to the bermed floor several years ago. An APAR was submitted to the TCEQ in 2004 and 2005. State comments on the 
APAR were received in January 2006. A revised APAR and RAP were submitted to the TCEQ. Additional TCEQ comments were 
received, and new wells were installed in order to address comments. The APAR and RAP were approved by the TCEQ in 
November 2008.



A soil removal action of the site's abandoned pump island and investigation of underground piping were carried out in late 2007. 
The removal included sampling subsurface pipelines and removal of the pump island and contaminated soils not under storage 
tank related berm structures.



The Response Action Completion Report (RACR) for this remediation was approved by the TCEQ in February 2009. The PMZ 
and the soil remediation area have been deed recorded. Incorporation of the site into the RRAD permit for CMI(O) and LTM are 
underway. Actions at this site through FY15 are included in the PBA. Post-PBA CTC is long term groundwater monitoring, and is 
based on contract costs from FY14.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: RRAD-43
Site Name: SOILS NEAR TRANSFER PUMPS, BLDG 473

Requirements for the CMI(C) (funded in FY05) and CMI(O) are funded under the AEDB-R site PBC Red River.  

 

Response actions include a completed soil excavation project, and continued groundwater monitoring.  

 

LTM will be funded under this site.



A PMZ and commercial/industrial restricting  LUC was established through a Nov. 2, 2009 Deed Notice.  Five-year reviews are 
planned under LTM phase after CMI(O) phase is completed.   



In FY10 work began on a RCRA permit application to formally incorporate this site's PMZ into the installation compliance plan 
permit monitoring program.  The new permit was issued Dec. 14, 2012.
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Site ID: RRAD-55
Site Name: CHROMATE EQUALIZATION LAGOON

CLEANUP/EXIT STRATEGY
Under compliance monitoring, per RCRA permit requirements, RRAD groundwater sampling will continue at least through 2019.   
A five-year review is planned for 2018.  Well plugging and site close-out is planned for 2020.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
DES.................
CMI(C)............
LTM.................

197803........
198105........
198805........
198812........
198912........

197807
198105
198808
198912
202009

RIP Date: N/A

RC Date: 198912

The Chromate Equalization Lagoon (CEL) area was located at the Industrial Waste Treatment facility and served as the raw 
collection point for electroplating rinse water. The lagoon was about 65 feet width by 95 feet length and operated from 1978 to 
1989. The area was excavated upon closure and now part of the former lagoon is covered with industrial wastewater storage 
tanks and associated concrete containment berms. 

 

In June 2001 this site was incorporated into the Compliance Plan. 

 

In 2005 and 2006, arsenic and 1,1 dichloroethylene (DCE) detections exceeded groundwater practical quantitation levels. In 
November 2006 a class III Permit Modification application was submitted to establish alternate Groundwater Protection Standards.
The modification was approved in February 2008. 

 

From October 2010 semiannual sampling there was an analytical concentration exceedance of the groundwater protective 
standard for LEAD in monitor well CEL-14.   

 

RRAD-55 is separate from the PBC awarded in 2005 for most other ER,A program sites. 

 

The RRAD-55 property, as part of the industrial wastewater treatment plant (IWTP) site, was subject to the utility privatization 
initiative funded by BRAC 2005.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: RRAD-56
Site Name: BUILDING 315 TRANSFER STATION

CLEANUP/EXIT STRATEGY
In August 2005 a PBC was awarded to Kemron Environmental Services Inc., to bring the site to RIP/RC and perform monitoring 
until 2015. 

 

Requirements for the CMI(C) (funded in FY05) and underway CMI(O) are funded under the AEDB-R site PBC Red River through 
FY15. 

 

This site is part of the WIA PMZ, along with IRP sites RRAD-35 and RRAD-71, and BRAC sites RRAD-33, RRAD-34, RRAD-
44, and RRAD-48. LTM will continue  and will consist of groundwater monitoring under CMI(O) phase, and a five-year review of 
the LUC (commercial/industrial use only deed notice and PMZ) under LTM phase.

 

In FY10 work began on a RCRA permit application to formally incorporate this site's PMZ (part of WIA) into the installation 
compliance plan monitoring program.  The permit renewal / major modification issuance accomplishing this was dated Dec. 14, 
2012.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198606........
198606........
199712........
199306........
200508........
200508........
203710........

198701
198701
200709
200606
200709
203709
204509

RIP Date: 200709

RC Date: 203709

This transfer station is located at the north end of Bldg 315 within the WIA. The site was used to transfer diesel fuel to an AST. An 
abandoned 420,000 gallon storage tank (No. 319) was a past remnant of the station. TCE was detected in the groundwater, in the
vicinity of the transfer station. The source of the contamination is thought to be solvent spills or releases into a former drainage 
ditch located on the western portion of the site.  

 

Bldg 315, which is part of the WIA, is part of RRAD compliance plan SWMU No. 14.  



In June through August 1993 an UST that was part of the transfer station was removed.  This was done as part of a contract that 
removed all the remaining formerly active underground storage tanks at Red River Army Depot. 

 

In May 2006 the above ground heating fuel (No. 2) storage tank No. 319 was cleaned, demolished and removed by Iseler 
Demolition Inc, under subcontract to Toltest Inc. The tank's slab was not removed as part of this project. In June 2006 a final 
project summary report for the tank removal was received. Tank removal was accomplished to free the property for parking and 
storage lots, but this plan was superseded by a need to construct administrative buildings.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: RRAD-60
Site Name: BLDG 433, FORMER RUBBER PRODUCTS BL

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

199408........
199410........
199510........
200508........
201005........
200508........
203810........

199409
199504
200709
200709
201010
203709
204409

RIP Date: 201010

RC Date: 203709

RRAD-60 building 433 is a formerly 32,906 square foot building constructed in 1942 which was used for removing and replacing 
rubber on vehicle tracks and road wheels. Solvent vats were used in operations in the building until the 1980s. The building has 
been partially demolished and partially renovated and is currently used for administrative and storage operations. 



Solvent contamination of groundwater and remaining contaminated soil exceeding Texas residential protective concentration limits
required the establishment of a 12.962 acre area surrounding building 433 with a LUC of a PMZ and deed notice recordation in 
2010.



The CMI(O) phase, comprised of groundwater monitoring and professional labor management is expected to run from FY2016 
through FY2037 (22 years) in order to meet state requirements for 30 years of monitoring. Monitoring began in 2008. In addition, 
since there is a LUC with contamination left in place, there will be another eight years of LTM phase (FY38 through FY44) to 
consist of a five-year review in FY43. There is currently an USAEC limit of 30 years of combined CMI(O) plus LTM.



Building 433 is located east of Bldg 443, south of Bldg 431, and west of new Maneuver Systems Sustainment Center facilities at 
the northeast portion of the RRAD maintenance area. 433 was used for rubber stripping, re-building of road wheels for tracked 
vehicles, 1,1,1-TCA vapor degreasing, adhesive application booths, paint operations, sand blasting, and injection molding 
operations for light tracked armored vehicles. Rubber operations ceased at 433 in the early-1980s and this building is currently 
used for administrative offices and storage.



There were releases of solvents from vats located in the north end of 433. Samples collected from the soil and groundwater 
indicated contamination above PCLs.



TCA and TCE degradation products have been detected in groundwater and soil. The groundwater plume appears to extend 
northwest from Bldg 433 up to Bldg 441.



Bldg 433 is listed in the RRAD compliance plan as SWMU No. 9.



Actions at this site through FY15 are included under the PBA. Post-PBA CTC is based on contract costs for FY14.



In FY10 the TCEQ concurred that this site had class III groundwater based upon an additional monitor well that was 
emplaced/tested, and as a result gave final approval of the APAR and RAP.



A soil RA of lead contaminated soil not under roads/driveways/buildings to establish commercial/industrial (not residential) 
protective standards was conducted by Kemron Environmental Services Inc. in May 2010 at the north end of building 433, with a 
report dated July 2010. The TCEQ approved the related Response Action Completion Report in October 2010.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: RRAD-60
Site Name: BLDG 433, FORMER RUBBER PRODUCTS BL

CLEANUP/EXIT STRATEGY
In August 2005 a PBC was awarded to Kemron Environmental Services Inc., to bring the site to RIP/RC and perform monitoring 
through 2015. 

 

Requirements for the CMI(C) (funded in FY05) and CMI(O) are funded under the AEDB-R site PBC Red River. After FY2015 
funding is expected to occur under site RRAD-60.  

 

In May 2010 a soil remediation project occurred under the existing PBC contract to address shallow Pb contaminated soils at the 
north end of Bldg 433. THE TCEQ concurred with the RACR and the Deed Notice (restricting soil from residential usage) in 
October 2010.  

 

In FY10 the TCEQ concurred that this site had class III groundwater, based upon an additional monitor well that was 
emplaced/tested, and as a result gave final approval of the APAR and RAP.



The groundwater monitoring of a PMZ and associated LUC will continue indefinitely. The LTM phase will consist of a five-year 
review after CMI(O) phase completion. 



In FY13, TCEQ approved a RCRA permit renewal application to formally incorporate this site's PMZ into the installation 
compliance plan groundwater monitoring program.
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Site ID: RRAD-62
Site Name: POPPING FURNACE BLDG# 722

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews, will be performed since the site does not have un-restricted usage, due to the 8.231 acre 
deed notice concerning metals left in place that do not meet TCEQ Texas Risk Reduction Program residential clean-up standards.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

197803........
198105........
199712........
200305........
200407........
201302........

197807
198105
200304
200406
200507
204309

RIP Date: N/A

RC Date: 200507

Building 722 was used for ammunition incineration from 1956 to ~1978. The building pad at the site is currently used for a metal 
and paper recycling center, and in 2000-2010 the area was formerly used for vehicle storage or training for National Guard or 
Army Reserve.



Building 722 was a building that formerly contained two small ammunition item incinerators (popping furnaces) and associated 
equipment inside and outside the main building for performing ammunition demilitarization. A remediation project of metal and 
explosive contaminated soil occurred in 2004-2005, and the TCEQ approved the completed Response Action Completion Report 
in July 2005. Remediation (soil removal) was only to commercial/industrial protective concentration levels, and not residential 
clean up levels, so a deed notice was filed with the county and RRAD Master Planning. The installation commander signed the 
deed notice on August 22, 2006, and TCEQ acknowledged and approved the deed notice Oct. 6, 2006. Since there is a  LUC 
restricting the site only to commercial/industrial usage, it has been determined per an Army Environmental Command Strategy 
Review in 2011 that five-year reviews are necessary to monitor the LUC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: RRAD-63
Site Name: POPPING FURNACE BLDG #1027

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

197803........
198105........
199006........
200410........
200508........
201302........

197807
198105
200409
200709
200709
204309

RIP Date: N/A

RC Date: 200709

Buildings 1027 and 1025 were located just north of the OB/OD grounds. Building 1025 ceased operation in the mid-1980s and 
was removed in the mid-1990s. Building 1027 was in operation from 1956-1976, with some failed trial burns after that period. 
Building 1027 was partially dismantled in the late-1990s (two walls and the foundation remain) and is an interim status RCRA-
regulated unit. An IRA was completed in FY95 and FY96 which addressed the bulk of the source contamination. Building 1025 
was totally removed. The floor, 2 walls, and auxiliary shed remain at Building 1027. These incinerators were used to thermally 
treat obsolete or off-specification munitions. Cadmium and lead had been detected in the soil. In some areas, the contaminants 
exceeded the human health risk levels. In addition to soil contamination, munitions debris was visible on the site. Munitions debris 
is material which was processed in the incinerator and fell onto the ground.



Groundwater monitor wells were plugged in early 2007, as there was no groundwater contamination.



A soil and sediment FRA under PBC contract was completed in August 2007 by MKM Engineers Inc under subcontract to Kemron
Environmental Services Inc.. A response action completion report was submitted to the TCEQ in February 2008.



A deed notice was signed on Aug. 2, 2008 notifying that the affected area surrounding former buildings 1025 and 1027 was not 
remediated to residential usage soil standards.



Building 1027 was a building that formerly contained an ammunition item incinerator (popping furnace) and associated equipment 
inside and outside the main building for ammunition demilitarization. A final Response Action Completion Report on soil 
remediation of metal contaminated soil was approved by the TCEQ on Oct. 6, 2008. Remediation (soil removal) was only to 
commercial/industrial protective concentration levels, and not residential clean up levels, so a deed notice was filed with the 
county and RRAD Master Planning. The installation commander signed the deed notice August 2, 2008, and TCEQ 
acknowledged and approved the deed notice on Sept. 24, 2008. Since there is a LUC restricting the site only to 
commercial/industrial usage, it has been determined per an USAEC Strategy Review in 2011 that five-year reviews are necessary
to monitor the LUC.



A five-year review cost is derived from a Fort Benning Government Cost Estimate developed by USACE EM CX dated Jan. 7, 
2013. That estimate was for 13 sites, so the individual site cost would be divided by 13. The six five-year reviews is the total CTC.


The USACE EM CX has determined that the Fort Benning estimate is suitable for RRAD, as the installation site complexity, 
contaminants, and number of sites is similar.



The current CTC is for beginning five-year reviews for the LTM phase in Feb. 2018. There will be five-year reviews for 30 years 
consisting of six five-year reviews to occur in the month February of 2018, 2023, 2028, 2033, 2038, and 2043.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: RRAD-63
Site Name: POPPING FURNACE BLDG #1027

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews, will be performed since the site does not have unrestricted usage, due to a 65.415 acre deed
notice concerning metals left in place that do not meet Texas residential cleanup standards.
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Site ID: RRAD-71
Site Name: BLDG 350, FORMER NI-CAD BATTERY SHO

CLEANUP/EXIT STRATEGY
This site is part of the WIA PMZ, along with IRP sites RRAD-35 and RRAD-56, and BRAC sites RRAD-33, RRAD-34, RRAD-
44, and RRAD-48. Future actions consist of continued groundwater monitoring and a five-year review of the PMZ LUC.



In August 2005 a PBC was awarded to Kemron Environmental Services, Inc. to bring the site to RIP/RC and perform monitoring 
through 2015.   It will be necessary to continue monitoring of the solvent contaminated groundwater after FY15.



Requirements for the CMI(C) (funded in FY05) and CMI(O) are funded annually under the AEDB-R site PBC Red River through 
FY15.  Beginning in FY16 it is expected that CMI(O) then LTM will be funded under site RRAD-71.



In FY10 work began on a RCRA permit application to formally incorporate this site's PMZ into the installation compliance plan (CP)
groundwater monitoring program. Formal approval was received Dec. 14 2012 with TCEQ's issuance of a renewed CP permit with
major modifications.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199610........
199802........
199811........
200305........
200508........
200508........
203710........

199701
199806
200709
200409
200709
203709
204509

RIP Date: 200709

RC Date: 203709

Bldg 350, within the WIA, was used for the maintenance of nickel-cadmium (Ni-Cad) batteries. A floor drain that led to a concrete
pit outside the building is suspected of having leaked. This site initially was identified as a BRAC site, but was changed to IRP in 
1997.



Historical spills of VOCs into the drainage ditch east of Bldg 350 are a probable source of the majority of contamination at this site.
High levels [690 parts per million (ppm)] of solvents were detected in the groundwater. No contamination was detected in air 
samples. From Nov. 18, 2003 to April 8, 2004, the US Army performed a dual phase extraction pilot study of solvent extraction 
from groundwater at Bldg 350 and concluded that it was not economically practical to address DNAPL recovery. The TCEQ 
disagreed and requested completion of a non-aqueous phase liquids (NAPL) assessment at the WIA, and implementation of an 
effective NAPL recovery system to satisfy NAPL Response Action Triggers, for the purpose of protecting Panther Creek from 
additional exposure to dissolved and/or NAPL COC.



Actions at this site through FY15 are included in the PBA. Post-PBA CTC is based on contract costs for FY14.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: RRAD-73
Site Name: BLDG 414, GEN STORAGE BLDG, DIRT FLOOR

CLEANUP/EXIT STRATEGY
LTM consists of five-year reviews, since the site does not have unrestricted land usage due to the deed notice that the 
benzo(a)pyrene concentration of 1.74 mg/kg in soil met the Texas soil Risk Reduction Standard No. 2 for commercial use, but 
does not meet the standard for residential use. The TCEQ said in a letter dated June 10, 2003 that no post-closure care or 
engineering controls are required. The exact area and depth of contamination remaining in soil after building 414 was demolished 
and replaced by the construction of the new MSSC is an unknown.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

199610........
199802........
199908........
201302........

199701
199903
199909
204309

RIP Date: N/A

RC Date: 199909

Bldg 414 was a former multi-purpose dirt floored general warehouse building that was investigated as it was originally planned 
that the building would be transferred as part of BRAC 1995. The transfer never occurred, but the BRAC environmental 
investigation found soil inside the building that had benzo(a)pyrene above the TCEQ soil-air ingestion level that would allow 
residential usage. Since the soil only met commercial/industrial protective concentration levels, and not residential levels, as a 
result a deed notice was filed with the county and RRAD Master Planning. The installation commander signed the deed notice 
July 1, 2003, and TCEQ acknowledged and approved the deed notice August 28, 2003. Bldg 414 was demolished in 2008-2009 
for construction of parts of the new Maneuver Systems Sustainment Center (MSSC), and probably most of the contaminated soil 
was excavated and removed to the New Boston municipal landfill. The deed notice remains because it is uncertain if the soil 
excavation was made to sufficient depth to address all the contamination.



Since there is a LUC restricting the site only to commercial/industrial usage, it has been determined per an USAEC Strategy 
Review in 2011 that five-year reviews are necessary to monitor the LUC.



A five-year review cost is derived from a Fort Benning Government Cost Estimate developed by USACE EM CX dated Jan. 7, 
2013. That estimate was for 13 sites, so the individual site cost would be divided by 13. The six five-year reviews equals the total 
CTC.



The USACE EM CX has determined that the Fort Benning estimate is suitable for RRAD, as the installation site complexity, 
contaminants, and number of sites is similar.



The current CTC is for beginning five-year reviews for the LTM phase in February 2018. There will be five-year reviews for 30 
years consisting of six five-year reviews to occur in February 2018, 2023, 2028, 2033, 2038, and 2043.


RRSE: LOW

Regulatory Driver: RCRA
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Site ID: RRAD-99
Site Name: DRMO Scrap Yard

CLEANUP/EXIT STRATEGY
A contract for an RFI was awarded in FY09, and a completed APAR and RAP was submitted to the TCEQ in October 2010. The 
plugging of monitor wells was accomplished in FY11. Removal of some stockpiled soil (from construction of parking areas) 
occurred in early FY12.



The remaining actions are annual inspections/ reporting of the condition of the parking lot (LUC cap) which prevents human 
exposure to an area of subsurface metal contaminated soil that exceeds protective concentration levels. Reports on the annual 
cap inspection will occur annually before March 31, and began in FY12.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

200301........
200810........
201112........
201210........

200803
201103
201207
204209

RIP Date: N/A

RC Date: 201207

This site was a largely an open dirt field area of about six acres that was in use for several decades to store junk metal material 
prior to sale for metal recycling. It is adjacent to another area of about six acres with dirt floor buildings where scrap material was 
formerly stored. The total acreage of both areas is about 12.



An APAR was completed in October 2010, and that and the RAP were granted TCEQ regulator concurrence on Feb. 8, 2011. The
approved actions are annual inspections / maintenance of a parking lot cap that prevents contaminated metal soil exposure, and 
inspections began in FY12. The soil under the cap (ie parking lot No. 57B) does not meet commercial / industrial standards for the 
metal lead.



In FY12 the plugging of the monitor wells occurred.



Disposal of stockpiled soil from grading / redevelopment of part of the eastern half of the site into a new gravel storage lot was 
funded and occurred in FY12. The report on stabilization and landfill disposal of the stockpiled soil was approved by the TCEQ in 
FY12.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
RRAD-07

RRAD-08

RRAD-09

RRAD-10

RRAD-11

RRAD-14

RRAD-15

RRAD-16

RRAD-17

RRAD-18

RRAD-19

RRAD-21

RRAD-22

RRAD-26

RRAD-28

RRAD-30

RRAD-38

RRAD-39

OTC HOSPITAL

OTC RIFLE RANGE

SURVEILLANCE AREA

SURVEILLANCE AREA (1953)

SURVEILLANCE AREA (PISTOL RANGE)

BUILDING 311 (X-RAY FACILITY)

RAD STGE (BLDGS B12-3,G5-6,G-14-7,E13-5)

RAD STG(F14-1,A14-5,C3-5,C6-1,C9-7,E4-1)

RAD FIRE BUILDING S-661 (OLD T-6)

RAD FIRE BUILDING 421

RAD WASTE STORAGE

FLM MATL STG (S-257,327,329,S-402)

FLM MAT STG (S-547,S-648,T-1190)

AERATION LAGOONS (4) IN AREA K

WOODYARD LANDFILL

POPPING FURNACE BLDG #1025

WASTE PILES

FINAL LAGOON, IWTP

198105

198105

199802

199802

199802

198701

197807

197807

197807

197807

197807

197807

197807

199404

200609

200101

199310

199704

USACHPPM Hazardous and Medical 
Waste Study No. 37-EF-5698-97, Dec 
`96
NFA because found not eligible for IRP, 
as this is a FUDS site, site 
#K06TX013901,  Red River Archives 
Search Report, Huntsville Corps of 
Engineers, Mar. 1995
This site is addressed under MMRP site 
RRAD-009-R-01.
This site is addressed under MMRP site 
RRAD-008-R-01.
This site is addressed under MMRP site 
RRAD-001-R-01 and RRAD-002-R-01
USACHPPM Hazardous and Medical 
Waste Study No. 37-EF-5698-97, Dec 
`96
These are still active sites, and are 
addressed in the RCRA Permit for 
closure..
These are still active sites, and are 
addressed in the RCRA Permit for 
closure.
USACHPPM Hazardous and Medical 
Waste Study No. 37-EF-5698-97, Dec 
`96
Duplicate RRAD-76

The last site update person was 1st BRAC
1995 BEC, so site was probably a BRAC 
1995 footprint site that was later 
transferred out of the BRAC footprint.  Site
location and details are unknown.
USACHPPM Hazardous and Medical 
Waste Study No. 37-EF-5698-97, Dec 
`96
USACHPPM Hazardous and Medical 
Waste Study No. 37-EF-5698-97, Dec 
`96
Not eligible for IRP, this is an active 
industrial category wastewater treatment 
site
Cap maintenance will be conducted as 
part of the installation's best management 
practices in accordance with the RRAD 
Master Plan. 
Consolidated administratively into 
adjacent contaminant commingled site 
RRAD-63
Determined as not eligible for IRP as this 
is an active site
US Army Corps of Engineers, Fort Worth 
District, Closure Report for Industrial 
Wastewater Treatment Lagoons, Red 
River Army Depot, February 1997

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
RRAD-40

RRAD-41

RRAD-45

RRAD-46

RRAD-49

RRAD-50

RRAD-54

RRAD-57

RRAD-59

RRAD-69

RRAD-70

RRAD-74

RRAD-76

RRAD-78

RRAD-81

RRAD-83

RRAD77

RAW PHOSPHATE DETENTION LAGOON,IWTP

SOILS NEAR BLDG 430

SOILS UNDER BLDG 341

BIG CREEK

TNT WASHOUT FACILITY SOILS

OB/OD AREA

SOILS AT BLDG 420

MAINTENANCE SALVAGE YARD

D-AREA Y-SITE

BLDG 319 PIPELINE

BLDG 388, DISCHARGE LINE (SINK)

BLDG 411, ANNEALING VATS UNDER FLOOR

BLDG 421, RAD EMMITTING SOURCES PRESENT

BLDG 443, RADIOLOGICAL SOURCE PRESENT

AMMUNITION SURVEILLANCE TRACER TEST RNG

COMP BUILDING 413

BLDG 431, RADIOLOGICAL SOURCE PRESENT

199412

198901

200209

199206

199307

199303

199310

199907

198105

199703

199909

199701

199609

199609

199705

199707

199609

Determined as not eligible for IRP as this 
is an active site.  Transferred under utility 
privatization to the local redevelopment 
authority.
US Army Corps of Engineers, Fort Worth 
District, Volumes I & II-RCRA  Facility 
Investigation, Final Report, Includes: 
Buildings #430, Big Creek, Sludge Drying 
Beds, WWT Area, POL Pump Site, OTC 
Area, Panther Creek, and Pesticide Pit, 
Red River Army Depot, April 22, 1992
RCRA Facility Investigation Final Report, 
FWACOE, April 1992
Texas Commission on Environmental 
Quality agreed with our statement in a 
permit revision issuance dated May 18, 
2004, the "sampling results at Big Creek 
have indicated no impact to the stream 
from the OTC Landfill". NFA Letter dtd 
May 27, 2004.
USAEHA Geohydrologic Study No. 38-
26-KV-49-93 10 Sep 1993
This is an active site and is addressed in 
the RCRA Permit for closure.
Building 420 Soils Investigation, Fort 
Worth COE, May 1992
Baseline Risk Assessment for 
Maintenance Salvage Yard, Fort Worth 
Corps of Engineers, August 1995
NFA because found not eligible for IRP, 
this is MMRP site RRAD-006-R-01.
UST Removals and Contaminated Soil, 
Laidlaw, Jan 1994
RCRA Facility Assessment Building 388, 
Fort Worth Corps, Dec 1998
This is an active site not eligible for IRP.  
Was in original BRAC 1995 footprint, 
BRAC study canceled when footprint was 
changed and made a non-BRAC site. 
This is an active site not eligible for IRP.  
Was in original BRAC 1995 footprint, 
BRAC study canceled when footprint was 
changed and made a non-BRAC site. 
This is an active site not eligible for IRP.  
Was in original BRAC 1995 footprint, 
BRAC study canceled when footprint was 
changed and made a non-BRAC site. 
This site is addressed under MMRP site 
RRAD-010-R-01.
This is an active site not eligible for IRP.  
Was in original BRAC 1995 footprint, 
BRAC study canceled when footprint was 
changed and made a non-BRAC site. 
This is an active site not eligible for IRP.  
Was in original BRAC 1995 footprint, 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
BRAC study canceled when footprint was 
changed and made a non-BRAC site. 

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197803

1978

1981

1987

1988

1989

1990

1992

1993

CS

PA
RFA

SI

CS

SI

PA
ISC
INV
RFA

SI
CS

DES

CMI(C)
RFI/CMS
RFA
DES

CMI(C)

RFA
RFI/CMS
CAP

CS

(RRAD-15 - RAD STGE (BLDGS B12-3,G5-6,G-14-7,E13-5), RRAD-16 - RAD STG(F14-1,A14-5,C3-
5,C6-1,C9-7,E4-1), RRAD-17 - RAD FIRE BUILDING S-661 (OLD T-6), RRAD-18 - RAD FIRE BUILDING 
421, RRAD-19 - RAD WASTE STORAGE, RRAD-21 - FLM MATL STG (S-257,327,329,S-402), RRAD-28 - 
WOODYARD LANDFILL, RRAD-39 - FINAL LAGOON, IWTP)
(RRAD-22 - FLM MAT STG (S-547,S-648,T-1190), RRAD-59 - D-AREA Y-SITE)
(RRAD-07 - OTC HOSPITAL, RRAD-08 - OTC RIFLE RANGE, RRAD-09 - SURVEILLANCE AREA, RRAD-
10 - SURVEILLANCE AREA (1953), RRAD-11 - SURVEILLANCE AREA (PISTOL RANGE), RRAD-15 - RAD 
STGE (BLDGS B12-3,G5-6,G-14-7,E13-5), RRAD-16 - RAD STG(F14-1,A14-5,C3-5,C6-1,C9-7,E4-1), 
RRAD-17 - RAD FIRE BUILDING S-661 (OLD T-6), RRAD-18 - RAD FIRE BUILDING 421, RRAD-19 - RAD 
WASTE STORAGE, RRAD-21 - FLM MATL STG (S-257,327,329,S-402), RRAD-26 - AERATION LAGOONS 
(4) IN AREA K, RRAD-28 - WOODYARD LANDFILL, RRAD-30 - POPPING FURNACE BLDG #1025, RRAD-
35 - SOIL UNDERLYING BLDG 345, NORTH WASHRACK, RRAD-37 - SOILS UNDERLYING BLDG 
373(DYNAMOMET, RRAD-38 - WASTE PILES, RRAD-39 - FINAL LAGOON, IWTP, RRAD-40 - RAW 
PHOSPHATE DETENTION LAGOON,IWTP, RRAD-41 - SOILS NEAR BLDG 430, RRAD-55 - CHROMATE 
EQUALIZATION LAGOON, RRAD-62 - POPPING FURNACE BLDG# 722, RRAD-63 - POPPING FURNACE 
BLDG #1027)
(RRAD-22 - FLM MAT STG (S-547,S-648,T-1190))

(RRAD-07 - OTC HOSPITAL, RRAD-08 - OTC RIFLE RANGE, RRAD-09 - SURVEILLANCE AREA, RRAD-
10 - SURVEILLANCE AREA (1953), RRAD-11 - SURVEILLANCE AREA (PISTOL RANGE), RRAD-30 - 
POPPING FURNACE BLDG #1025, RRAD-38 - WASTE PILES, RRAD-40 - RAW PHOSPHATE DETENTION 
LAGOON,IWTP, RRAD-41 - SOILS NEAR BLDG 430, RRAD-55 - CHROMATE EQUALIZATION LAGOON, 
RRAD-62 - POPPING FURNACE BLDG# 722, RRAD-63 - POPPING FURNACE BLDG #1027)
(RRAD-59 - D-AREA Y-SITE)

(RRAD-45 - SOILS UNDER BLDG 341)
(RRAD-54 - SOILS AT BLDG 420)
(RRAD-54 - SOILS AT BLDG 420)
(RRAD-14 - BUILDING 311 (X-RAY FACILITY), RRAD-46 - BIG CREEK, RRAD-49 - TNT WASHOUT 
FACILITY SOILS, RRAD-50 - OB/OD AREA, RRAD-56 - BUILDING 315 TRANSFER STATION)
(RRAD-45 - SOILS UNDER BLDG 341)
(RRAD-14 - BUILDING 311 (X-RAY FACILITY), RRAD-46 - BIG CREEK, RRAD-56 - BUILDING 315 
TRANSFER STATION)

(RRAD-55 - CHROMATE EQUALIZATION LAGOON)

(RRAD-41 - SOILS NEAR BLDG 430)
(RRAD-41 - SOILS NEAR BLDG 430)
(RRAD-43 - SOILS NEAR TRANSFER PUMPS, BLDG 473)
(RRAD-41 - SOILS NEAR BLDG 430)

(RRAD-55 - CHROMATE EQUALIZATION LAGOON)

(RRAD-36 - BLDG 371 (BATTERY SHOP) SOILS)
(RRAD-46 - BIG CREEK)
(RRAD-54 - SOILS AT BLDG 420)

(RRAD-49 - TNT WASHOUT FACILITY SOILS, RRAD-50 - OB/OD AREA)

Past Phase Completion Milestones
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 ScheduleIRP

1994

1995

1996

1997

1998

1999

2001

2002

2003

2004

2005

2006

IMP(C)

IRA
RFA
RFI/CMS
CS

IRA

CS

PA

RFA

PA
IRA
RA(C)
RD

CS

RFI/CMS

CS

RFI/CMS
RFA

RI/FS

RFI/CMS

IRA
RFI/CMS
DES

CMI(C)

LTM
IRA

(RRAD-54 - SOILS AT BLDG 420)

(RRAD-28 - WOODYARD LANDFILL)
(RRAD-57 - MAINTENANCE SALVAGE YARD, RRAD-60 - BLDG 433, FORMER RUBBER PRODUCTS BL)
(RRAD-38 - WASTE PILES)
(RRAD-26 - AERATION LAGOONS (4) IN AREA K)

(RRAD-30 - POPPING FURNACE BLDG #1025, RRAD-40 - RAW PHOSPHATE DETENTION 
LAGOON,IWTP)
(RRAD-60 - BLDG 433, FORMER RUBBER PRODUCTS BL)

(RRAD-76 - BLDG 421, RAD EMMITTING SOURCES PRESENT, RRAD-78 - BLDG 443, RADIOLOGICAL 
SOURCE PRESENT, RRAD77 - BLDG 431, RADIOLOGICAL SOURCE PRESENT)

(RRAD-69 - BLDG 319 PIPELINE, RRAD-70 - BLDG 388, DISCHARGE LINE (SINK), RRAD-71 - BLDG 350, 
FORMER NI-CAD BATTERY SHO, RRAD-73 - BLDG 414, GEN STORAGE BLDG, DIRT FLOOR, RRAD-74 - 
BLDG 411, ANNEALING VATS UNDER FLOOR, RRAD-81 - AMMUNITION SURVEILLANCE TRACER TEST 
RNG)
(RRAD-83 - COMP BUILDING 413)
(RRAD-39 - FINAL LAGOON, IWTP)
(RRAD-83 - COMP BUILDING 413)
(RRAD-83 - COMP BUILDING 413)

(RRAD-37 - SOILS UNDERLYING BLDG 373(DYNAMOMET, RRAD-70 - BLDG 388, DISCHARGE LINE 
(SINK), RRAD-71 - BLDG 350, FORMER NI-CAD BATTERY SHO)

(RRAD-57 - MAINTENANCE SALVAGE YARD, RRAD-70 - BLDG 388, DISCHARGE LINE (SINK), RRAD-73 
- BLDG 414, GEN STORAGE BLDG, DIRT FLOOR)
(RRAD-73 - BLDG 414, GEN STORAGE BLDG, DIRT FLOOR)

(RRAD-30 - POPPING FURNACE BLDG #1025)
(PBC Red River - PBC)

(RRAD-45 - SOILS UNDER BLDG 341)

(RRAD-28 - WOODYARD LANDFILL, RRAD-62 - POPPING FURNACE BLDG# 722)

(RRAD-71 - BLDG 350, FORMER NI-CAD BATTERY SHO)
(RRAD-63 - POPPING FURNACE BLDG #1027)
(RRAD-62 - POPPING FURNACE BLDG# 722)

(RRAD-62 - POPPING FURNACE BLDG# 722)

(RRAD-28 - WOODYARD LANDFILL)
(RRAD-56 - BUILDING 315 TRANSFER STATION)
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 ScheduleIRP

2007

2008

2011

2012

RFI/CMS

DES

CMI(C)

RFA

CMI(C)
RFI/CMS

CMI(C)

(RRAD-35 - SOIL UNDERLYING BLDG 345, NORTH WASHRACK, RRAD-36 - BLDG 371 (BATTERY SHOP) 
SOILS, RRAD-37 - SOILS UNDERLYING BLDG 373(DYNAMOMET, RRAD-43 - SOILS NEAR TRANSFER 
PUMPS, BLDG 473, RRAD-56 - BUILDING 315 TRANSFER STATION, RRAD-60 - BLDG 433, FORMER 
RUBBER PRODUCTS BL, RRAD-71 - BLDG 350, FORMER NI-CAD BATTERY SHO)
(RRAD-43 - SOILS NEAR TRANSFER PUMPS, BLDG 473, RRAD-60 - BLDG 433, FORMER RUBBER 
PRODUCTS BL, RRAD-63 - POPPING FURNACE BLDG #1027)
(PBC Red River - PBC, RRAD-35 - SOIL UNDERLYING BLDG 345, NORTH WASHRACK, RRAD-36 - BLDG 
371 (BATTERY SHOP) SOILS, RRAD-37 - SOILS UNDERLYING BLDG 373(DYNAMOMET, RRAD-43 - 
SOILS NEAR TRANSFER PUMPS, BLDG 473, RRAD-56 - BUILDING 315 TRANSFER STATION, RRAD-63 - 
POPPING FURNACE BLDG #1027, RRAD-71 - BLDG 350, FORMER NI-CAD BATTERY SHO)

(RRAD-99 - DRMO Scrap Yard)

(RRAD-60 - BLDG 433, FORMER RUBBER PRODUCTS BL)
(RRAD-99 - DRMO Scrap Yard)

(RRAD-99 - DRMO Scrap Yard)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2018

204509Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201207
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RED RIVER ARMY DEPOT IRP Schedule

CMI(O)

CMI(O)

LTM

CMI(O)

LTM

CMI(O)

LTM

CMI(O)

LTM

LTM

CMI(O)

LTM

CMI(O)

LTM

LTM

LTM

CMI(O)

LTM

LTM

LTM

1

1

0

1

0

1

0

1

0

1

1

0

1

0

1

1

1

0

1

1

0

1

0

1

0

1

0

1

0

1

1

0

1

0

1

1

1

0

1

1

0

1

0

1

0

1

0

1

0

1

1

0

1

0

1

1

1

0

1

1

0

1

0

1

0

1

0

1

0

1

1

0

1

0

1

1

1

0

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

1

0

1

0

1

1

0

1

0

1

1

1

0

1

1

PBC Red River

RRAD-35

RRAD-36

RRAD-37

RRAD-43

RRAD-55

RRAD-56

RRAD-60

RRAD-62

RRAD-63

RRAD-71

RRAD-73

RRAD-99

PBC

SOIL UNDERLYING BLDG 345, 
NORTH WASHRACK

BLDG 371 (BATTERY SHOP) SOILS

SOILS UNDERLYING BLDG 
373(DYNAMOMET

SOILS NEAR TRANSFER PUMPS, 
BLDG 473

CHROMATE EQUALIZATION 
LAGOON

BUILDING 315 TRANSFER STATION

BLDG 433, FORMER RUBBER 
PRODUCTS BL

POPPING FURNACE BLDG# 722

POPPING FURNACE BLDG #1027

BLDG 350, FORMER NI-CAD 
BATTERY SHO

BLDG 414, GEN STORAGE BLDG, 
DIRT FLOOR

DRMO Scrap Yard

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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RED RIVER ARMY DEPOT

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

11/5

Installation Site Types with Future and/or Underway Phases
1

1

1

2

1

Drainage Ditch

Firing Range

Open Burning/Open Detonation (OB/OD)

Unexploded Munitions/Ordnance

Washrack

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC), Perchlorate, White Phosphorous

Media of Concern

Building Decontamination, Groundwater, Sediment, Soil

199911

204207

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(RRAD-011-R-01)

(RRAD-001-R-01)

(RRAD-011-R-03)

(RRAD-006-R-01, RRAD-010-R-01)

(RRAD-011-R-02)

201709/201709Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

FRA

FRA

FRA

VULCAN RANGE

VULCAN RANGE

VULCAN RANGE

D-AREA Y-SITE D060201

D-AREA Y-SITE D060201

D-AREA Y-SITE D060201

TRACER TEST RANGE

2013

2013

2013

2013

2013

2013

2013

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

INSTITUTIONAL CONTROLS

UXO CLEARANCE

WASTE REMOVAL - SOILS

UXO CLEARANCE

INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

Site ID
RRAD-001-
R-01
RRAD-001-
R-01
RRAD-001-
R-01
RRAD-006-
R-01
RRAD-006-
R-01
RRAD-006-
R-01
RRAD-010-
R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Data results from the RI indicate NFA will be necessary for the Vulcan Range-TD and Grenade Range sites.




Cleanup Exit Strategy

In FY02, preliminary assessments (PAs) were conducted for MMRP sites. SIs were conducted from FY02 through FY05. In May 
2005, fieldwork occurred to determine the potential presence of MEC. In November 2005, a draft SI report was submitted to the 
TCEQ in November 2005 and was concurred with in 2006.



In November 2010, final RI reports were submitted to the TCEQ for the Vulcan Range transferred (TD) and Grenade Range 
sites. The recommendation of the November 2010 RI reports indicate NFAs will be necessary for the Vulcan Range-TD and 
Grenade Range sites.



The RI/FS reports for three MMRP sites were sent to the TCEQ in November 2010, with recommendations that RAs were 
necessary. The Vulcan Range and Y Site (D area) will need remediation (soil and MEC respectively) and institutional controls, 
and the Tracer Test Range will need a MC contaminated soil removal.
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2001

2002

2004

2005

2006

2010

2011

2012

US Army Active/Inactive Range Inventory, Red River 
Army Depot

Final Closed, Transferred, and Transferring Range 
(CTT)/Site Inventory Report, Red River Army Depot, 
Texas, Camp Stanley Storage Activity, US Army 
Materiel Command

Historical Records Review For Other Than Operational 
Ranges
Draft Conceptual Site Model Military Munitions 
Response Program Site Inspection, Red River Army 
Depot, Texas

Final Historical Records Review for Other Than 
Operational Ranges 

Final Site Inspection Report, MMRP

Final Remedial Investigation Report - Grenade Range

Final Remedial Investigation Report - Vulcan Range TD

Final Remedial Investigation Report and Feasibility 
Study - Vulcan Range
Final Remedial Investigation Report and Feasibility 
Study - Tracer Test Range
Final Remedial Investigation Report and Feasibility 
Study - Y-Site (RRAD-006-R-01)

Proposed Plan Grenade Range, Tracer Test Range, 
Vulcan Range, Vulcan Range-TD, and Y Site
Final Decision Document Vulcan Range-TD MRS

Final Decision Document Grenade Range MRS

Final Decision Document Tracer Test Range MRS

Final Decision Document Vulcan Range MRS

Final Decision Document Y-Site MRS

Final Historical Records Review for the Unpermitted 
Demolition Areas and Associated Munitions Response 
Sites
Site Inspection at the Unpermitted Demolition Areas 
and Associated Munitions Response Sites

USAEC

e2M Inc. 

US Army Corps of 
Engineers -Omaha District
e2M Inc. 

US Army Corps of 
Engineers

e2M/US Army Corps of 
Engineers, Omaha District

Parsons

Parsons

Parsons

Parsons

Parsons

Parsons

Parsons, Austin Texas

Parsons, Austin Texas

Parsons, Austin Texas

Parsons, Austin Texas

Parsons, Austin Texas

Parsons - Austin Texas

Parsons

AUG-2001

MAR-2002

AUG-2004

DEC-2004

JAN-2005

AUG-2006

NOV-2010

NOV-2010

NOV-2010

NOV-2010

NOV-2010

APR-2011

JUN-2011

JUL-2011

JUL-2011

JUL-2011

JUL-2011

JAN-2012

OCT-2012

 Previous StudiesMMRP

Title Author Date
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RED RIVER ARMY DEPOT

Military Munitions Response Program

Site Descriptions
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Site ID: RRAD-001-R-01
Site Name: VULCAN RANGE

CLEANUP/EXIT STRATEGY
The RI/FS Report was completed in November 2010. Recommended actions by the FS include a Pb contaminated soil RA with 
screening for UXO and munitions debris, then warning signs and education and institutional controls, and long term construction 
support. 

 

The PP dated January 2011 was available through a Public Notice for public viewing and comment in February and March 2011, 
and no public comments were received.   

 

The TCEQ approved the RI/FS report on Feb. 24, 2011.



The RA (contaminated soil excavation with MEC screening and warning signs) is under contract and has been funded. LUCs such 
as construction support and five-year reviews will be established as part of LTM phase after the remedial actions are completed.



SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

200202........
200309........
200803........
201112........
201307........

200305
200608
201102
201307
204207

RIP Date: N/A

RC Date: 201307

The Vulcan Test Range is located in the southeast portion of the installation and was used from 1969 until the 1990s. The Vulcan 
Test Range was used for annual qualifying with small caliber handguns and surveillance testing of pistol ammunition and rebuilt 
weapons testing of 7.62 millimeter (mm), 20 mm, 40 mm rounds, and 155 mm systems, and possibly 105 mm cannons. This 
range consists of a range fan from the Vulcan Test Range. Maps identifying the firing point and range fans for these munitions 
were located, but target locations and impact areas were not shown in these maps and, therefore, are unknown. A portion of the 
Vulcan Test Range lies in an area that is classified as an operational range. The Vulcan Test Range is 480 acres. The Vulcan 
Test Range is classified as a closed range. Industrial and production facilities are currently located in this former range area. Pb 
sample measurements range from 141 to 1,930 milligrams per kilogram (mg/kg), and Toxic Characteristic Leaching Procedure 
(TCLP) Pb sample measurements range from 5.7 to 21.8 mg/kg. Sediment sampling detected Pb concentrations ranging from 251
to 1,010 mg/kg.



In July 2005, a change to the footprint and size of the inactive Vulcan Range and the adjacent active 25 mm weapons test range 
was requested and was approved by all parties by November 2005.



In 2006, the SI was finalized.



In, November 2010, the RI/FS was. The recommendations for RAs and institutional controls are detailed in the FS.  The PP was 
made available for public comment beginning Feb. 6, 2011, but no public comments were received. The TCEQ approved the 
RI/FS Feb. 24, 2011.



A contract for RAs was awarded September 21, 2011. A DD was signed on Jan. 17, 2012.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: RRAD-001-R-01
Site Name: VULCAN RANGE
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Site ID: RRAD-006-R-01
Site Name: D-AREA Y-SITE D060201

+

CLEANUP/EXIT STRATEGY
The PP, dated January 2011, was available through a public notice for public viewing and comment in February and March 2011, 
and no public comments were received.



The TCEQ approved the RI/FS report on Feb. 24, 2011. The recommended alternative included a RA to address munitions 
debris/possible unexploded cluster bombs, and institutional controls to include warning signs, education, and long term 
construction support.



The RA (searching for and removing ordnance and installing warning signs) was funded and contract fieldwork was completed in 
2013. LUCs such as construction support and five-year reviews will be established as part of LTM phase.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

200202........
200309........
200803........
201112........
201307........

200305
200608
201102
201307
204207

RIP Date: N/A

RC Date: 201307

This site is a magazine storage area. An explosion occurred here in 1954, apparently as a result of a lightning strike. The Y site 
area was used for storage of cluster bombs at the time of the explosion. The final SI report states the site is 411.8 acres. This is 
based upon a drawing showing maximum distribution of debris found after the bomb site explosion. The site is part of the RRMC, 
which is a tenant activity that has been identified for mission transfer from RRAD under BRAC 2005, and the property will be 
retained by RRAD after the BRAC 2005 action is complete.



In 2006, the SI was finalized.



The RI/FS report was completed in November 2010. An RA was contracted and funded in FY11/FY12. The FS recommendation 
(alternative No.4a) is for LUCs (signage and public education), partial MEC removal in Explosion Site (surface MEC removal for 
73 acres and removal to depth of detection for 10 acres), construction support for 73 acres of explosion Site and Buffer, with on 
call construction support in 10 acres of the explosion site and five-year reviews.



The RI/FS report was approved by the TCEQ Feb. 24, 2011. No public comments were received on the January 2011 PP through 
the public comment period.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: RRAD-010-R-01
Site Name: TRACER TEST RANGE

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............

200202........
200309........
200803........
201112........

200305
200608
201112
201309

RIP Date: N/A

RC Date: 201407

The (Ammunition Surveillance) Tracer Test Range, formerly known as RRAD-81, is located one-quarter mile northeast of the rifle
range. Based upon the aerial footprint of the range, it appears to be approximately 56.84 acres. The 2001 Active/Inactive (A/I) 
Range Inventory report for RRAD states that the range was used from 1956 to 1973; however, there is a memorandum with an 
estimated cost for a "Trace Test Range" with drawings from July 1958. The July 29, 1958 RRAD memorandum states "a suitable 
location for the establishment of a trace test range is available at Red River Arsenal and is located south of LSAAP." It is uncertain
if the range was constructed at that time. In November 1963, drawings were made for the barricade backstop of the Tracer Test 
Range. It is unclear if the site plan represents a new structure or possible modifications to an earlier facility. The Tracer Test 
Range safety fan is depicted on the 1972 Installation Woodland Management Plan. Aerial photographs from 1955 and 1960 show 
a road leading to the site location; however, the area appears to be wooded. An aerial photograph from 1968 shows the site 
location had been cleared of vegetation, suggesting that the site was in use. The 1978 installation assessment refers to the site as
"Tracer Bullet Test Range 1940s/1950." The 2001 A/I Range Inventory Report for RRAD classified this range as inactive and 
referred to it as Range No. 2172-Tracer Test Range.  

 

In 1996, RRAD personnel collected soil and sediment samples in the Tracer Test Area from the target tunnel and adjacent stream 
bank and bed. The RRAD laboratory analyzed all samples for total Pb, cadmium, and chromium. In addition, the tunnel soil 
samples were analyzed for total barium (87.9 mg/kg), potassium (160.8 mg/kg), magnesium (204.0 mg/kg), sodium (35.1 mg/kg), 
strontium (79.6 mg/kg), zinc (57.4 mg/kg), and TCLP Pb (17.8 mg/kg). Soil sample measurements of Pb ranged from 3.2 to 1600 
mg/kg. In August 2001, a soil sample was collected from the Tracer Test Range by RRAD personnel and analyzed at the RRAD 
laboratory for explosives. Explosives were not detected.  

 

In May 2005, e2M Inc. personnel collected samples. Upon analysis a portion had copper, Pb, and antimony above Texas Risk 
Reduction Program (TRRP) Tier 1 PCL's and RRAD installation-specific background levels.  

 

In 2006, the SI was finalized.



In 2009, fieldwork for the RI/FS was completed.



The Final Remedial Investigation Report and Feasibility Study (November 2010) and Proposed Plan (January 2011) recommends 
excavation (dig and haul) of a .069 acre [~1000 cubic yards (cy)] area in and around the target tunnel, to remove to off-post Pb 
and copper contaminated soil after sifting bullet debris from that soil, then restore site with clean fill.



The area of the range needing remediation, around the former shot trap tunnel, is in a remote wooded area with access available 
through unimproved fire trails.



The TCEQ approved the RI/FS Feb. 24, 2011. There were no public comments received on the January 2011 PP. The DD was 
signed Aug. 21, 2011. A contract for the RA(C) has been awarded, and funding was received in FY12 to accomplish the 
remediation.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: RRAD-010-R-01
Site Name: TRACER TEST RANGE

CLEANUP/EXIT STRATEGY
The PP dated January 2011 was available through a Public Notice for public viewing and comment in February and March 2011, 
but no public comments were received.   

 

The TCEQ approved the RI/FS report on Feb. 24, 2011. Approved actions included a soil removal to include excavation, and off-
site transportation and disposal. 

 

Based upon RI data, the excavation action recommended by the FS was planned to be limited to excavating and removing the 
target tunnel and contents, and nearby Pb and copper contaminated soil.



Under contract the soil was excavated and stabilized in 2012, and the stockpiled soil is covered at the site and awaiting dry 
weather for calendar year (CY) 2013 hauling to a landfill for disposal.  After landfilling, final site grading and removal of storm water
controls will be completed by the contractor and a report will be prepared.
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Site ID: RRAD-011-R-01
Site Name: DEMOLITION AREA CREEKS

CLEANUP/EXIT STRATEGY
An RFI will be underway beginning in FY13.  A CMS is planned as a contract option in FY14.  A DES is planned in FY15, and 
MEC removal and contaminated sediment removal actions are planned beginning in FY15.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC), Perchlorate

Media of Concern: Sediment, Surface Water

Phases           Start            End   
PA...................
RI/FS...............
RD...................
RA(C)..............

199911........
201301........
201502........
201503........

200001
201501
201503
201709

RIP Date: N/A

RC Date: 201709

Intermittent drainage creeks around the OB/OD area have been the subject of storm water sampling since the mid-1990s, and 
perchlorate was commonly detected during analysis. Shrapnel and other metallic debris are commonly observed in creeks. The 
OB/OD areas ceased permitted operations in March 2011. The OB/OD is probably the source of creek contamination as a result of
decades of demolition of obsolete, off-specification, or unneeded ammunition and ammunition components.   A contracted SI 
report was completed dated October 2012.   At this site the SI Report states that there was detection of contaminants of potential 
concern (COPC) in surface water for cadmium, copper, lead, and perchlorate, and in sediment the COPCs detected and with an 
unacceptable risk to ecological receptors were barium, cadmium, copper, lead, and mercury. Per the SI Report areas of the 
intermittent drainage creeks were of such high density of MEC that it is classified as saturated. A contract was awarded in FY11 
with options for performing a RFI and CMS, which are contract options that have not yet been completed. The RFI is under 
contract and funded (fieldwork will begin in FY13). The SI Report results indicate that it will be necessary to do a design 
engineering study (DES) and a CMI(C).

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: RRAD-011-R-02
Site Name: DEMO. AREA WASHRACK/STORAGE/TRAILS

CLEANUP/EXIT STRATEGY
An RFI will be beginning in FY13. The results of the RFI will determine if further future actions are necessary.












SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC), Perchlorate, 
Petroleum, Oil and Lubricants (POL)

Media of Concern: Building Decontamination, Soil

Phases           Start            End   
PA...................
RI/FS...............

200603........
201110........

200604
201501

RIP Date: N/A

RC Date: 201501

This site consists of an inactive washrack, a bulldozer parking area, and dirt trails for bulldozers and other vehicles leading from 
the permitted OD and two OB areas (which ceased operating in March 2011) to the washrack and adjacent parking area. A 
washrack (structure No.  1056) is approximately 1000 feet from the permitted areas, and was used to clean bulldozers and other 
mobile equipment utilized for OB/OD operations. Potentially contaminated vehicles were typically driven on dirt trails to the 
washrack and adjacent parking areas. The OB/OD areas were used for several decades of demolition of obsolete, off-
specification, or unneeded ammunition and ammunition components.



A SI report dated October 2012 stated that an unacceptable risk to ecological receptors is possible due to exposure to copper, 
lead, and mercury in surface soil, and a human health risk due to exposure to nitroglycerine in surface soil.



A RF) has been contractually funded and will begin fieldwork in FY13. Operations potentially affected by OB/OD operations have 
to be fully environmentally investigated as the OB/OD mission requirement has ended, and that further investigation during FY13-
FY14 during the RFI phase will refine the extent of the RAs necessary. The OB/OD mission, which was the probable 
contamination source, ceased operations due to a BRAC 2005 realignment. The RRAD-011-R-02 site may have been 
considered in the past part of the never investigated former RRAD-50 active site (OB/OD Area). This estimate is separate from an
OB/OD Areas (permitted) site CC-002-RR, and also separate from Demolition Area Creeks site RRAD-011-R-01 and 
Unpermitted Demolition Areas site RRAD-011-R-03, all of which are separate adjacent sites.



The SI report identified contamination of risk to ecological receptors and human health so a RFI has been funded. The SI 
sampling was not of sufficient extent to exactly determine the areas of the site that will require RA. The completion of the RFI and 
CMS will identify any necessary RAs.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: RRAD-011-R-03
Site Name: UNPERMITTED DEMOLITION AREAS

CLEANUP/EXIT STRATEGY
In FY11 a contract was awarded for an HRR archival search report as the start of the RFI phase.



A "Final SI Report, Unpermitted Demolition Areas and Associated Munitions Response Sites" was completed dated Oct. 24 2012, 
which determined for this MRS based upon limited sampling that there were concentrations of dinitroluene and metals of 
unacceptable risk, and further (RFI)investigation was warranted.  

 

Fieldwork for the RFI will be conducted in FY13.  



If RFI results do warrant further action funding for the CMS is planned as a contract option in FY14.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC), 
Perchlorate

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
RI/FS...............

200304........
201009........

200305
201501

RIP Date: N/A

RC Date: 201501

This is an inactive unpermitted portion surrounding the formally permitted OB/OD areas, and includes possible ammunition trench 
or pit burning areas, a white phosphorus burning area, debris storage areas, and areas affected by permitted OB/OD 
fragmentation and kick-out. The areas are a mixture of pine forested and grassy/brushy fields. The OB/OD demilitarization mission
was identified as excess to Army requirements and the permitted portion ceased operations in March 2011 due to BRAC 2005.



The unpermitted OB/OD area will have to be fully environmentally investigated. The actual permitted acreage of the OB/OD area is
30.54 acres, but the area observed effected within explosive fragmentation distance along with adjacent areas suspected of 
having similar demilitarization operations has been estimated at 590.7 acres per the Final Site Inspection Report, Unpermitted 
Demolition Areas and Associated Munitions Response Sites, dated Oct. 24, 2012. The site does not include storm water drainage 
channels and equipment trails associated with a washrack, both of which have been split into separate estimates.



From sampling conducted during the SI, there was determined to be an unacceptable risk to human health from 2,4-dinitrotoluene
and lead in surface soil, and to ecological receptors in surface soil from 2,4-dinitrotoluene, chromium, copper, lead and mercury.


It has been decided that this contamination will need to be fully investigated. The SI report dated October 2012 has been 
submitted to the TCEQ for review.



An RFI phase that includes a full investigation for both MEC and MC contamination was funded in FY13 as task 9 under contract 
W912DY-09-D-0062-0007 at a cost of $269,679.00, with a contract expiration date of Nov. 30 2014. The RFI/CMS contract 
tasks that are applicable numbers nine and 12. Note that the contract denotes phases RI/FS  instead of RFI/CMS. AEDB-R is 
possibly incorrect as CERCLA terminology RI/FS might be more proper than RCRA terminology RFI/CMS.



The CMS has not yet been funded.



Before the SI, this site was estimated as 251.46-acres. The HRR estimated the area as 609 acres.  The SI report estimates the 
size from approximately 590.7-acres to 600.8-acres.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: RRAD-011-R-03
Site Name: UNPERMITTED DEMOLITION AREAS



If necessary , other possibilities are a DES in FY15, and MEC and soil removal actions performed beginning in FY15, followed by 
LTM for UXO Construction Support.
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Site ID Site Name NFA Date Documentation
RRAD-002-R-
01

RRAD-003-R-
01
RRAD-004-R-
01
RRAD-005-R-
01
RRAD-007-R-
01

VULCAN RANGE - TD

POPPING FURNACE, BLDG 722

POPPING FURNACE, BLDG 1027

POPPING FURNACE, BLDG 1025

GRENADE RANGE

201109

200305

200305

200305

201109

The Texas Commission on Environmental 
Quality concurred with the November 
2010 Vulcan Range-TD Remedial 
Investigation Report recommendation of 
No Further Action per a letter dated 
February 24, 2011.
Covered under IRP site RRAD-62

Covered under IRP site RRAD-63

Covered under IRP site RRAD-63

The Texas Commission on Environmental 
Quality concurred with the November 
2010 Grenade Range Remedial 
Investigation Report recommendation of 
No Further Action per a letter dated 
February 24, 2011.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:199911

2000

2003

2006

2011

2012

PA

PA

SI

PA

RI/FS

RI/FS

(RRAD-011-R-01 - DEMOLITION AREA CREEKS)

(RRAD-001-R-01 - VULCAN RANGE, RRAD-002-R-01 - VULCAN RANGE - TD, RRAD-003-R-01 - 
POPPING FURNACE, BLDG 722, RRAD-004-R-01 - POPPING FURNACE, BLDG 1027, RRAD-005-R-01 - 
POPPING FURNACE, BLDG 1025, RRAD-006-R-01 - D-AREA Y-SITE D060201, RRAD-007-R-01 - 
GRENADE RANGE, RRAD-010-R-01 - TRACER TEST RANGE, RRAD-011-R-03 - UNPERMITTED 
DEMOLITION AREAS)

(RRAD-001-R-01 - VULCAN RANGE, RRAD-002-R-01 - VULCAN RANGE - TD, RRAD-006-R-01 - D-
AREA Y-SITE D060201, RRAD-007-R-01 - GRENADE RANGE, RRAD-010-R-01 - TRACER TEST RANGE)
(RRAD-011-R-02 - DEMO. AREA WASHRACK/STORAGE/TRAILS)

(RRAD-001-R-01 - VULCAN RANGE, RRAD-002-R-01 - VULCAN RANGE - TD, RRAD-006-R-01 - D-
AREA Y-SITE D060201, RRAD-007-R-01 - GRENADE RANGE)

(RRAD-010-R-01 - TRACER TEST RANGE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2018

204207Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201709

Past Phase Completion Milestones
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RED RIVER ARMY DEPOT MMRP Schedule

LTM

LTM

RI/FS

RD

RA(C)

RI/FS

RI/FS

1

1

1

1

1

1

1

1

1

0

0

1

0

0

1

1

0

0

1

0

0

1

1

0

0

0

0

0

1

1

0

0

0

0

0

1

1

1

0

0

1

1

RRAD-001-R-
01

RRAD-006-R-
01

RRAD-011-R-
01

RRAD-011-R-
02

RRAD-011-R-
03

VULCAN RANGE

D-AREA Y-SITE D060201

DEMOLITION AREA CREEKS

DEMO. AREA 
WASHRACK/STORAGE/TRAILS

UNPERMITTED DEMOLITION AREAS

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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RED RIVER ARMY DEPOT

Compliance Restoration
Army Defense Environmental Restoration Program



Final RED RIVER ARMY DEPOT Installation Action Plan - 71

 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

2/1

Installation Site Types with Future and/or Underway Phases
1 Above Ground Storage Tank

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Soil

200304

201401

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC-006-RR)

201401/201401Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Complete an assessment of soil and groundwater contaminant plumes and evaluate site conditions to determine the need for 
corrective action.

Cleanup Exit Strategy

Leaking underground fuel lines from ASTs to the pump island were discovered in 2010. The fuel lines were purged, 
disconnected, replaced, and soil in immediate vicinity of trenching was replaced, but during soil investigation (Weston report, 
March 2011) soil samples above Texas Petroleum Storage Tank (PST) action levels for benzene were noted.



During preparation of an Assessment Report (Baer Engineering, November 2011) there were 15 monitoring wells installed.  The 
groundwater constituents exceeding Texas Target Cleanup Goals were: benzene, ethylbenzene, and napthalene.  During this 
assessment the soil constituents exceeding Texas Cleanup Goals were: benzene.  The sampling for the Assessment Report was
not able to fully determine rate and extent of the contamination.  Current plans are for further assessment and quarterly 
groundwater sampling.    
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2010

2011

2012

Red River Army Depot, Texas, Facility 393 Site 
Characterization

Release Determination Report

Petroleum Storage Tank Assessment Report

Assessment Report Form Addendum, Bldg 393

Response to Comments and Site Closure Request 
Form Submittal, Building 393

U.S. Army Corps of 
Engineers, Omaha District

Weston Solutions Inc, 
Omaha NE
Baer Engineering

Baer Engineering

Baer Engineering

SEP-2010

MAR-2011

NOV-2011

MAY-2012

SEP-2012

 Previous StudiesCR

Title Author Date



Final RED RIVER ARMY DEPOT Installation Action Plan - 74

RED RIVER ARMY DEPOT

Compliance Restoration

Site Descriptions
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Site ID: CC-006-RR
Site Name: Fuel Station, Building 393

CLEANUP/EXIT STRATEGY
The cleanup/exit strategy is to complete an assessment of soil and groundwater contaminant plumes and evaluate site conditions 
to determine the need for corrective action.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
CAP.................

201006........
201108........

201103
201401

RIP Date: N/A

RC Date: 201401

The Fuel Station is the current dispensing station for fueling vehicles and a supply site for fuel piped to the nearby Dynamometer 
Shop, Bldg 373 (AEDB-R site RRAD-37). The central office building associated with the Fuel Station is Bldg 393. The site has 
nine ASTs (7 currently in use) and a pump island supplied by underground lines from two on-site AST farms.  The fenced acreage
of the Fuel Station is about 0.87 acres. Soil and groundwater boring samples associated with repair of a leaking underground line 
discovered in 2009 resulted in a July 11, 2011 letter from the TCEQ requiring additional investigation with assignment as Leaking 
Petroleum Storage Site (LPST) identification number 118592.   Additional samples during a completed 2011 Corrective Action 
Plan assessment exceeded state soil (benzene and toluene) and groundwater (benzene) action levels. This was reported in a 
November 2011 assessment report which had TCEQ concurrence in December 2012. Responding to a Nov. 15, 2012 TCEQ 
request, during the week of Jan. 7, 2013, the 19 monitor wells at the site were resampled and additional soil sampling occurred.



During January and February 2013 there were explosive vapor levels detected in the building 393 men's restroom floor drain, 
which has been closed with a non-vented cap as a result. The vapors which set off the lower-explosive-limit portable meters may
have been from methane from sewage decomposition in the drain line.



The results of the January 2013 groundwater and soil sampling are pending.



Documentation is not yet available to determine an estimate for a CTC for any further environmental actions. The fact that there 
are ASTs, concrete berms, buildings and pavement could make remediation projects very expensive.

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
CC-002-RR Open Burning/Open Detonation Areas 201103

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  200304

2003

2011
RFA

ISC

(CC-002-RR - Open Burning/Open Detonation Areas)

(CC-006-RR - Fuel Station, Building 393)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2018

201401Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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RED RIVER ARMY DEPOT CR Schedule

CAP 0 0 0 0 01CC-006-RR Fuel Station, Building 393
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 199602

Additional Community Involvement Information  

A Community Involvement Plan (CIP) for Red River Army Depot dated November 2012 was prepared by PB&A Inc. Part of 
the CIP preparation involved community interviews conducted September 24-27, 2012.



The RRAD established an active RAB on Feb. 2, 1996 for BRAC 1995. The RAB has been inactive throughout the BRAC

2005 process due to a lack of public interest.



The Proposed Plan for Grenade Range, Tracer Test Range, Vulcan Range, Vulcan Range-TD and Y Site, dated January 
2011, was available for public comment for 30 days (from Feb. 6, 2011 through March 9th, 2011). The Plan was referenced 
by the newspaper legal notice as being available for review at the Texarkana College Library RRAD information depository 
and was referenced as available for viewing at a web site. The RRAD published legal notice asked for public comments and
input, and there were no public comments.



On June 8, 2011, RRAD published a legal notice in the Texarkana Gazette newspaper concerning the renewal application 
and major amendments to our hazardous/solid waste permit and Compliance Plan. The only response was a concurrence 
received from the ARK TEX Council of governments on July 5, 2011. There was no public response or interest received. 
The compliance major amendments concerned addition of IRP sites (RRAD-35, -36, -37, -43, -56, -60, and -71) 
groundwater monitoring formerly to the Compliance Plan.



On Oct. 12, 2011, a legal notice published in the Texarkana Gazette newspaper for an Air Permit Renewal for Boiler Plant 
Permit No.  8315A received a favorable response from ARK-TEX Council of governments (Nov. 2, 2011). There was no 
public response (no interest expressed).



As part of waste permit/compliance plan 10 year renewal with major amendment, there was on Oct. 18, 2012 a legal notice 
in the Texarkana Gazette newspaper and broadcast on radio station KKYR. No comments or queries were received by 
RRAD during the following 30 day comment period, and subsequently TCEQ issued the renewed permit on Dec. 14, 2012.  
This was the most recent equivalent to soliciting for public involvement.



New interest is gauged through newspaper legal notices and public meetings on permit modifications and there has not 
been any public response, thus RRAD has not re-established a RAB for BRAC 2005 or the active side. There has not been 
any public response or attendance to any legal notices in the last several years.



Other past newspaper advertisements soliciting public interest for environmental permit changes ran on Dec. 19, 2005, Jan.
2, 2007, Oct. 5, 2007, Dec. 21, 2007, March 26, 2009, Dec. 9, 2010, Feb. 6, 2011, June 8, 2011, and Oct. 18, 2012. Public 
meetings for environmental permit changes were held Jan. 25, 2006 and Jan. 29, 2007. The only non-Army response to 
newspaper public legal notices or attendance at meetings was by a representative for the ARK-LA-TEX Council of 
governments, who had no negative comments.



The RRAD has a Public Affairs Program Plan, which was last updated in July 2003.

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

Red River Army Depot

Environmental Division

ATTN: TARR-OL

Texarkana, Texas 75507-5000 

Phone (903)-334-4984


Information Repository is located at 

Community Involvement Plan (Date Published): 201211
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Community Involvement

Potential TAPP: N/A

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Texarkana College

Palmer Memorial Library 

2500 N. Robison Road (library parking is off of Tucker St.)

Texarkana, Texas 75599

Phone (903)-334-4984 
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